City of West University Place
A Neighborhood City
CITY COUNCIL
Susan Sample, Mayor
John Montgomery, Mayor Pro Tem
John P. Barnes, Councilmember
Melanie Bell, Councilmember
Shannon Carroll, Councilmember

STAFF
David Beach, City Manager
Scott Bounds, Olson & Olson, City Attorney
Thelma Gilliam, City Secretary

City Council Meeting Agenda
Notice is hereby given of a Regular Meeting of the West University Place City Council to be held on
Monday, March 14, 2022 beginning at 6:30 p.m. in the Municipal Building, located at 3800 University
Boulevard, for the purpose of considering the agenda of items listed.
Residents can attend in-person, by telephone, or via Zoom. To attend the meeting via telephonic means,
please call 346-248-7799 or you can join https://us02web.zoom.us/j/86481371693. The Meeting ID
Number is 864 8137 1693. Should you have difficulty entering the meeting or need assistance during the
meeting, email westuzoom@westutx.gov.
Any person interested in speaking via Zoom on any item on the regular agenda or during public
comments must submit his/her request via email to the City Secretary at tgilliam@westutx.gov at least
one (1) hour prior to the start of the meeting. The request must include the speaker's name, address, and
the phone number that will be used for the call, and the agenda item number or description, if applicable.
Speakers will remain in a queue and muted until their time to speak. Handouts or other information must
be emailed to tgilliam@westutx.gov no later than one day prior to the start of the meeting. The information
will be provided to Mayor and Council in advance of the meeting. Any person interested in speaking
in-person at the meeting, must sign up before the start of the regular meeting at 6:30 p.m.
Note: All agenda items are subject to action. The City Council reserves the right to meet in a closed
session on any agenda item should the need arise and, if applicable pursuant to authorization by Title 5,
Chapter 551, of the Texas Government Code.
The agenda packet is accessible to the public on the City’s website. A recording of this meeting will be
made available to the public within three (3) business days after the meeting. To obtain a hard copy of
the agenda packet, please contact the City Secretary via the email address above.
Agenda of Items:
1. Call Meeting to Order
2. Pledge of Allegiance
3. METRO Update
Matters related to an update from METRO. Mr. Bob Fry, Member of the METRO Board of Directors
4. Public Comments
This is an opportunity for citizens to speak to the Council relating to agenda and non-agenda items.
Speakers are required to register in advance and must limit their presentations to three minutes each.
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If the topic the speaker wishes to address is on the agenda, the speaker may either speak at this time
or defer his/her comments until such time the item is discussed.
Speakers are advised that comments cannot be received on matters, which are the subject of a public
hearing once the hearing has been closed. Public comments on matters on the agenda must be kept
relevant to the subject before the Council. The presiding officer shall rule on the relevance of
comments.
Persons making personal, impertinent, or slanderous remarks may be barred by the presiding officer
from further comment before the Council during the meeting. This rule does not prohibit criticism of
the City or criticisms of actions or omissions of the City.
5. Arbor Day Proclamation
Matters related to proclaiming April 29, 2022 Arbor Day in West University Place. Recommended
Action: Proclaim April 29, 2022 as Arbor Day in the City of West University Place. Mr. Gerardo Barrera, Public
Works Director [see Agenda Memo 5]

6. Contract Extension with Southside Place
Matters related to a two-month extended agreement with Southside Place. Recommended Action:
Extend the existing agreement with Southside Place for two months in an amount of $53,330.80 ($26,665.40
per month) for the City to provide building regulation and emergency medical services to Southside Place and
authorize the City Manager to execute the contract. Mr. Dave Beach, City Manager [see Agenda Memo 6]

7. Weslayan Traffic Signals Design
Matters related to the design of Weslayan Traffic Signals at both the University and Rice intersections.
Recommended Action: Award the engineering design contract to IDS Engineering Group in an amount of
$73,550 and authorize the City Manager to executive the contract. Mr. Gerardo Barrera, Public Works
Director [see Agenda Memo 7]

8. Consent Agenda
All Consent Agenda items listed are considered to be routine by the City Council and will be enacted
by one motion. There will be no separate discussion of these items unless a Council member
requests in which event the item will be removed from the Consent Agenda and considered in its
normal sequence on the agenda.
A. City Council Meeting Minutes
Approve City Council Minutes of February 28, 2022. Recommended Action: Approve City Council
Minutes of February 28, 2022. Ms. Thelma Gilliam, City Secretary [see Agenda Memo 8A]

9. Adjourn Regular Meeting
In compliance with the Americans with Disabilities Act, if you plan to attend this public meeting and you
have a disability that requires special arrangements, please contact City Secretary Thelma Gilliam at
713.662.5813 at least 24 hours prior to the meeting so that reasonable accommodations can be made to
assist in your participation in the meeting. The Council Chambers is wheel chair accessible from the west
entrance and specially marked parking spaces are available in the southwest parking area. Special seating
will be provided.
I certify that this notice and agenda of items to be considered by the West University Place City Council on March
14 , 2022 was posted on the Municipal Building bulletin board on March 10 , 2022, at approximately 5:00 o’clock
p.m.

Thelma A. Gilliam
(SEAL)

Thelma A. Gilliam, City Secretary

AGENDA MEMO

Business of the City Council
City of West University Place, Texas
Meeting Date
Approved by
City Manager
Reviewed by
City Attorney

03.14.2022

Agenda Item

5

Yes

Presenter(s)

G. Barrera, Director

Yes

Department

Public Works

Subject

Arbor Day Proclamation

Attachments

Proclamation

Financial
Information

Expenditure Required:
Amount Budgeted:
Account Number:
Additional Appropriation Required:
Additional Account Number:

Not Applicable
Not Applicable
000-0000-0000
Not Applicable
Not Applicable

Executive Summary
The National Arbor Day Foundation notified the City that West University Place has been
designated a Tree City USA for the 32nd consecutive year.
The National Arbor Day Foundation promotes educational opportunities for communities to
learn about trees and the environment through local Arbor Day festivals and the Tree City USA
award program. Main pre-requisites met by the City in order to receive the Tree City USA
designation are having a tree ordinance, hosting an annual Arbor Day event, and having an urban
forester on staff.
This year’s City Arbor Day will be in conjunction with the Parks and Recreation Department’s
Easter Spring Festival on Saturday, April 9, at the West University Place Recreation Center Fields.
The Urban Forester will be on hand to talk about tree diversification, adequate growth space
and planting appropriate species. Complimentary trees will be available for residents attending
the celebration on a first come, first served basis until supplies are gone.
Recommended Action
Staff recommends that City Council proclaim April 9, 2022, as Arbor Day in the City of West
University Place.

City of West University Place

Proclamation
ARBOR DAY
April 29, 2022
WHEREAS, in 1872, J. Sterling Morton proposed to the Nebraska Board of
Agriculture that a special day be set aside for the planting of trees; and
WHEREAS, this holiday called Arbor Day, was first observed with the planting of
more than a million trees in Nebraska; and
WHEREAS, in Texas, in 1889, the citizens of Temple conceived an Arbor Day
resolution which the Texas Legislature passed into law, and Arbor Day was first
celebrated in Texas in 1890; and
WHEREAS, Arbor Day is now observed throughout the nation and the world; and
WHEREAS, trees can reduce the erosion of our precious topsoil by wind and water,
cut heating and cooling costs, moderate the temperature, clean the air, produce oxygen
and provide habitat for wildlife; and
WHEREAS, trees are a renewable resource giving us paper, wood for our homes,
fuel for our fires, and countless other wood products; and
WHEREAS, trees in our City increase property values, enhance the economic
viability of business areas, and beautify our community; and
WHEREAS, trees, wherever they are planted, are a source of joy and spiritual
renewal.
NOW, THEREFORE, BE IT RESOLVED THAT, I, Susan Sample, Mayor of the City
of West University Place, do hereby proclaim April 29, 2022 as Arbor Day in the City
of West University Place, and I urge all citizens to celebrate Arbor Day and to support
efforts to protect our trees and woodlands, and further, I urge all citizens to plant trees to
gladden the heart and promote the well-being of this and future generations.
In Witness Whereof, I have hereunto set
my hand and caused this seal to be
affixed on March 14, 2022.

Mayor Susan V. Sample
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Contract Extension with Southside Place
1. 2015 -Interlocal Contract with Southside Place
2. 2022 –Contract Extension with Southside Place
Expenditure Required:
N/A
Amount Budgeted:
N/A
Account Number:
N/A
Additional Appropriation Required: N/A
Additional Account Number:
N/A

Executive Summary
The City of West University Place (the City) currently provides building regulation and emergency
medical services (EMS) to the City of Southside Place.
The current contract, entered into in March 2015, expires March 31, 2022 after the City notified
Southside Place at the end of the year that the agreement would not renew. Since that time, staff
has internally reviewed the services, terms of the existing agreement, and numbers. Additionally,
staff has met with the City of Southside Place to discuss the process for reaching a new contract.
In order to allow enough time for additional discussion with Southside Place, as well as review and
consideration by both City Councils, staff is requesting a two-month extension to the existing
services provided. The amount of the extension is calculated with updated budget numbers for
2022, plus the additional funds to cover the overhead for EMS services that was not included in
the previous contract. The amount of the extension is $26,665.40 per month for a total of
$53,330.80.
After discussions with Southside place, staff will bring the proposed contract renewal before
Council by the end of the extension period for approval.
Recommended Action
Staff recommends that City Council extend the existing agreement with Southside Place for two
months in an amount of $53,330.80 (26,665.40 per month) for the City to provide building
regulation and emergency medical services to Southside Place and authorize the City Manager to
execute the contract.

AGREEMENT TO EXTEND SERVICES UNDER THE
INTERLOCAL COOPERATION CONTRACT
BETWEEN THE CITY OF SOUTHSIDE PLACE
AND THE CITY OF WEST UNIVERSITY PLACE
THIS AGREEMENT TO EXTEND SERVICES UNDER THE INTERLOCAL COOPERATION
CONTRACT (the “Extension”) is made effective as of the
day of
, 2022 (“the
“Effective Date”) by and between the City of West University Place, Texas, a municipality located
in Harris County, Texas (“West University”) and the City of Southside Place, Texas, a
municipality located in Harris County, Texas (“Southside”).
RECITALS
WHEREAS, on March 10, 2015 West University and Southside entered into an Interlocal
Cooperation Contract (the “Contract”) for the purpose of formalizing the agreements between
West University and Southside relating to governmental functions or services referred to as
building regulation service (“BRS”) and emergency medical service (“EMS”)(the BRS and EMS
services may collectively be referred to as the “Services”); and
WHEREAS, pursuant to the Contract, West University sent Southside a notice of intent not to
renew the Contract for a new Service Term as of March 31, 2022; and
WHEREAS, West University and Southside agree that while a new contract is being drafted, the
Parties desire to extend the Contract for Services.
NOW, THEREFORE, in exchange for good and valuable consideration, the receipt and sufficiency
of which is hereby acknowledged, the Parties agree as follows:
AGREEMENT
1. The facts and matter set forth in the recitals of this Extension are hereby found to be true and
correct, and incorporated herein for all purposes.
2. The Parties agree to extend the Services provided under the Contract, except that:
(a) the Services shall be provided for two (2) calendar months beginning on April 1, 2022
and ending on May 31, 2022 (the “Extension Term”); and
(b) West University shall invoice and Southside shall pay an amount equal to $26,665.40
per calendar month ($53,330.80 total) as consideration for the Services provided during the
Extension Term and in accordance with the Texas Prompt Payment Act, Texas Government Code
Ch. 2251; and
3. Except as modified by this Extension, the Contract shall remain in full force and effect according
to its terms. In the event that there is a conflict between this Extension and the Contract, this
Extension controls.
[signature page follows]
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THIS EXTENSION IS AGREED TO AND EXECUTED as of the Effective Date by West
University and Southside, signing by and through their duly authorized representatives.
City of Southside Place

City of West University Place

Name:
Mayor

Name: Susan Sample
Mayor

ATTEST:

ATTEST:

Name:
City Secretary

Name: Thelma Gilliam
City Secretary
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City of West University Place, Texas
Meeting Date
Approved by
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3.14.2022

Agenda Item

7

Yes

Presenter(s)

G. Barrera, Director

Yes

Department

Public Works

Subject

Weslayan Traffic Signals - Design

Attachments

Contract for Engineering Services

Financial
Information

Expenditure Required:
Amount Budgeted:
Account Number:
Additional Appropriation Required:
Additional Account Number:

$73,550
$475,000
325-7000-85001
None
None

Executive Summary
Traffic signal management equipment – traffic poles, cabinets, internal components, and traffic
& pedestrian signals – along Weslayan is reaching the end of its useful life and is scheduled to
be replaced. Prior to any construction, it is necessary to complete engineering design at the
intersections of Weslayan and University and Weslayan and Rice.
Design services will include:
• Topographic Survey
• Traffic Signal Design
o Typical Services: review of existing conditions, traffic signal demo, proposed ADA
and sidewalk layout, traffic signal and elevation layout, equipment selection, and
traffic control design during construction
• Bid and Construction Phase Services
Staff is recommending that the City’s engineer, IDS Engineering Group, be awarded this contract
due to their knowledge of the City and of the equipment required for this project. In addition,
IDS continues to demonstrate their commitment and attention to detail to ensure projects are
successfully completed.
The equipment and hardware for this project will be similar to the traffic signal equipment being
installed as part of the Buffalo Speedway Project.
Recommended Action
Staff recommends City Council award the engineering design contract for the Weslayan Traffic
Signals to IDS Engineering Group in an amount of $73,550 and authorize the City Manager to
execute the contract.

CONTRACT FOR ENGINEERING SERVICES
THE STATE OF TEXAS

§§

COUNTY OF HARRIS

§§

THIS CONTRACT FOR ENGINEERING SERVICES is made by and between City of West
University Place, 3826 Amherst Street, West University Place, Texas 77005, hereinafter called
“City,” and IDS Engineering Group hereinafter called “Engineer,” for the purpose of contracting
for engineering services.
WITNESETH
WHEREAS, Government Code, Chapter 2254, Subchapter A, “Professional Service Procurement
Act,” provides for the procurement of engineering services; and
WHEREAS, the City desires to contract for engineering services generally described as Traffic
Signal Design: Weslayan St at University Blvd and Weslayan St at Rice Blvd; and
WHEREAS, the City has selected the Engineer to provide the needed services and the Engineerhas
agreed to provide the services subject to the terms and conditions hereinafter set forth.
AGREEMENT
NOW, THEREFORE, in consideration of the mutual covenants and agreements herein contained,
the City and the Engineer do hereby mutually agree as follows:
ARTICLE 1. SCOPE OF SERVICES. The City and the Engineer will furnish items and perform
those services for fulfillment of the contract as identified in Attachment B, Services to be provided
by the City and Attachment C, Services to be Provided by the Engineer. All services provided by
the Engineer will conform to standard engineering practices and applicable rules and regulations
of the Texas Engineering Practices Act and the rules of the Texas Board of Professional Engineers.
ARTICLE 2. CONTRACT PERIOD. This contract becomes effective when fully executed by
all parties, and it will terminate on completion of all obligations by all parties. Any work
performed, or cost incurred before or after the contract period will be ineligible for reimbursement.
ARTICLE 3. COMPENSATION.
A. Maximum Amount Payable. The maximum amount payable under this contract without
modification is shown in Attachment E, Anticipated Maximum Fee. All payments are contingent
upon the availability of appropriated funds.
B. Notice to Proceed. The Engineer may not begin work under this contract until authorized
in writing by the City to proceed as provided in Attachment A, General Provision, Article 2, Notice
to Proceed.
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C. Basis of Payment. The basis of payment is identified in Attachment E, Anticipated
Maximum Fee. Reimbursement of costs will be made in accordance with Attachment E,
Anticipated Maximum Fee.
D. Reimbursement of Eligible Costs. To be eligible for reimbursement, the Engineer’s costs
must (1) be incurred in accordance with the terms of Attachment C, Services to Be Provided by
Engineer; (2) be in accordance with Attachment E, Anticipated Maximum Fee; and (3) comply
with cost principles set forth at 48 CFR Part 31, Federal Acquisition Regulation (FAR 31).
Satisfactory progress of work will be maintained as a condition of payment.
E. Engineer Payment of Subproviders. No later than 10 days after receiving payment from
the City, the Engineer shall pay all subproviders for work performed under a subcontract
authorized by this contract. The City may withhold all payments that have or may become due if
the Engineer fails to comply with the ten-day payment requirement herein, in which case payment
shall not resume until Engineer has provided to the City an affidavit of payment to subproviders.
The City may also suspend the work under this contract until subproviders are paid. This
requirement also applies to all lower tier subproviders, and this provision must be incorporated
into all subcontracts. Engineer shall defend the City against any claims or liens made by
subproviders, for which payment has been made by the City to Engineer.
ARTICLE 4.

PAYMENT REQUIREMENTS

A. Monthly Billing Statements. The Engineer may request reimbursement of costs incurred by
submitting the original and one copy of an itemized billing statement in a form acceptable to the
City. The Engineer is authorized to submit requests for reimbursement no more frequently than
monthly and no later than 90 days after costs are incurred.
B. Billing Statement. The billing statement will show the total amount earned to the date of
submission, and the amount due and payable as of the date of the current billing statement. The
Engineer’s billing statement will indicate if the work has been completed or if the billing is for
partial completion of the work at the cost set forth in Attachment E, Anticipated Maximum Fee.
For cost plus fixed fee contracts, any portion of the fixed fee not previously paid will be included
in the final payment unless the contract is terminated before the work is completed. In that case,
the fixed fee will be paid in proportion to the percentage of work completed.
C. Overhead Rates. The Engineer will use the provisional overhead rate indicated in
Attachment E, Anticipated Maximum Fee. If a periodic escalation of the provisional overhead rate
is specified in Attachment E, the effective date of the revised provisional overhead rate must be
included. For lump sum contracts, the overhead rate remains unchanged for the entire contract
period.
D. Thirty Day Payments. Upon receipt of a billing statement that complies with all
requirements set forth in this Article, the City will make a good faith effort to pay the amount that
is due and payable within thirty (30) days.
E. Withholding Payments. The City reserves the right to withhold payment of the Engineer’s
billing statement in the event of any of the following: (1) if a dispute over the work or cost of the
work is not resolved within the 30 day period; (2) pending verification of satisfactory work
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performed; (3) the Engineer becomes a delinquent obligor as set forth in Section 231.006 of the
Family Code; or (4) required reports are not received. In the event that payment is withheld, the
City will within 30 days, notify the Engineer of the reason for such payment to be withheld and
the action needed for such payment to be released.
F. Required Reports. The Engineer will submit a separate report with each billing statement
showing the percent of the work accomplished during the billing period and the percent completion
to date, and any additional written report requested by the City to document the progress of the
work.
ARTICLE 5. SIGNATORY WARRANTY. The undersigned signatory for the Engineer hereby
represents and warrants that he or she is an officer of the organization for which he or shehas
executed this contract and that he or she has full and complete authority to enter into this contract
on behalf of the firm. The above-stated representations and warranties are made for the purpose of
inducing the City to enter into this contract.
ARTICLE 6. NOTICES. All notices to either party by the other required under this agreement
will be delivered personally or sent by certified or U.S. mail, postage prepaid, addressed to such
party at the following addresses:
City:

City of West University Place
Attn: Public Works Director
3800 University Blvd.
West University Place, Texas 77005

Engineer:

IDS Engineering Group
13430 Northwest Freeway, Suite 700
Houston, Texas 77040

All notices will be deemed given on the date the notice is delivered, unless otherwise provided
under this contract. A party to this contract may change the above address by sending written notice
of the change to the other party. Either party may require that all notices be delivered personally
or by certified U.S. mail by sending written notice of the requirement to the other party.
Law Governing and Venue. This Contract is governed by the law of the State of Texas and
a lawsuit may only be prosecuted on this Contract in a court of competent jurisdiction
located in or having jurisdiction in Harris County, Texas
ARTICLE 7. INCORPORATION OF PROVISIONS.
attached to and incorporated into this contract.

Attachments A through G are
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IN WITNESS WHEREOF, the Engineer and the City have executed these presents in duplicate
counterparts.
ENGINEER – IDS ENGINEERING GROUP

Signature of Authorized Representative
Date
CITY OF WEST UNIVERSITY PLACE, TEXAS

Dave Beach, City Manager
Date
ATTEST:
Thelma A. Gilliam, City Secretary
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Attachments to Contract for Engineering Services
Attached and Incorporated into the Contract by Reference
Attachment
A
B
C
D
E
F
G

Name of Attachment
General Provisions
Services to be Provided by the City
Services to be Provided by the Engineer
Anticipated Schedule
Anticipated Maximum Fee
Overview Map
Bidders Proposal
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ATTACHMENT A
GENERAL PROVISIONS
INDEX TO PROVISIONS
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ATTACHMENT A
GENERAL PROVISIONS
INDEX TO PROVISIONS
Article
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36

Title
Work Schedule
Notice to Proceed
Progress
Suspension of Work
Additional Work
Changes in Work
Supplemental Agreements
Ownership of Data
Public Information
Personnel, Equipment and Material
[Reserved]
Subcontracting
Inspection of Work
Submission of Reports
Violation of Contract Terms
Termination
Compliance with Laws
Indemnification
Engineer’s Responsibility
Noncollusion
Insurance
Gratuities
DBE/HUB Requirements
Maintenance, Retention and Audit of Records
[Reserved]
Civil Rights Compliance
Patent Rights
Computer Graphics Files
Child Support Statement
Disputes
Successors and Assigns
Severability
Prior Contracts Superseded
Conflict of Interest
Certificate of Interested Parties
Other State Requirements
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ATTACHMENT A
GENERAL PROVISIONS
ARTICLE 1. WORK SCHEDULE
A. Work Schedule. The Engineer shall develop an anticipated work schedule, attached hereto
and labeled Attachment D, showing how the scope of services under this contract shall be
accomplished within the contract period and at the agreed upon cost.
B. Changes to Work Schedule. If at any time during the contract period the Engineer determines
that the authorized services cannot be completed before the end of the contract period as specified
in Article 2 of the contract (Contract Period) and the Anticipated Work Schedule, Attachment D,
the Engineer shall immediately notify the City. The City will evaluate the request, and at its sole
discretion may extend the contract period by written supplemental agreement as provided in
General Provisions, Article 7, Supplemental Agreements. If the City determines that the contract
period will not be extended, the Engineer must complete the work within the original contract
period.
ARTICLE 2. NOTICE TO PROCEED
A. Written Notice. The City shall issue a written notice to the Engineer authorizing work to
begin. The Engineer shall not proceed with any work authorized in this contract until such notice
is received.
B. No Costs Incurred. The Engineer shall not undertake work or incur costs under this contract
until the written notice to proceed is issued. Any costs incurred by the Engineer prior to receipt of
such notice are not eligible for reimbursement under this contract.
ARTICLE 3. PROGRESS
A. Progress meetings. The Engineer shall from time to time during the progress of the work
confer with the City. The Engineer shall prepare and present such information as may be pertinent
and necessary or as may be requested by the City in order to evaluate features of the work.
B. Conferences. At the request of the City or the Engineer, conferences shall be provided at the
Engineer's office, the office of the City, or at other locations designated by the City. These
conferences shall also include evaluation of the Engineer's services and work when requested by
the City.
C. Inspections. If federal funds are used to reimburse costs incurred under this contract, the work
and all reimbursements will be subject to periodic review by the U. S. Department of
Transportation.
D. Reports. The Engineer shall promptly advise the City in writing of events that have a
significant impact upon the progress of the work, including:
1. problems, delays, adverse conditions that will materially affect the ability to meet the
time schedules and goals, or preclude the attainment of project work units by
established time periods; this disclosure will be accompanied by statement of the action
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taken or contemplated, and any State or federal assistance needed to resolve the
situation; and
2. favorable developments or events that enable meeting the work schedule goals sooner
than anticipated.
E. Corrective Action. Should the City determine that the progress of work does not satisfy the
milestone schedule set forth in Attachment D, Anticipated Work Schedule, the City shall review
the work schedule with the Engineer to determine the nature of corrective action needed.
ARTICLE 4. SUSPENSION OF WORK
A. Notice. Should the City desire to suspend the work but not terminate the contract, the City may
verbally notify the Engineer followed by written confirmation, giving thirty (30) days’ notice.Both
parties may waive the thirty-day notice in writing.
B. Reinstatement. The work may be reinstated and resumed in full force and effect within sixty
(60) business days of receipt of written notice from the City to resume the work. Both parties may
waive the sixty-day notice in writing.
C. Contract Period Not Affected. If the City suspends the work, the contract period as
determined in Article 2 of the contract (Contract Period) is not affected, and the contract will
terminate on the date specified unless the contract is amended to authorize additional time.
D. Limitation of Liability. The City assumes no liability for work performed or costs incurred
prior to the date authorized by the City to begin work, during periods when work is suspended, or
after the completion date of the contract.
ARTICLE 5. ADDITIONAL WORK
A. Notice. If the Engineer is of the opinion that any assigned work is beyond the scope of this
contract and constitutes additional work, it shall promptly notify the City in writing, presenting the
facts and showing how the work constitutes additional work.
B. Supplemental Agreement. If the City finds that the work does constitute additional work, the
City shall so advise the Engineer and a written supplemental agreement will be executed as
provided in Article 7, Supplemental Agreements, of these General Provisions. If performance of
the additional work will cause the maximum amount payable under the contract to be exceeded,
the Engineer shall not perform any proposed additional work or incur any additional costs prior to
the execution of a supplemental agreement.
C. Limitation of Liability. The City shall not be responsible for actions by the Engineer or any
costs incurred by the Engineer relating to additional work not directly associated with or prior to
the execution of a supplemental agreement.
ARTICLE 6. CHANGES IN WORK
A. Work Previously Submitted as Satisfactory. If the Engineer has submitted work in
accordance with the terms of this contract but the City requests changes to the completed work or
parts thereof which involve changes to the original scope of services or character of work under
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the contract, the Engineer shall make such revisions as requested and as directed by the City. This
will be considered as additional work and paid for as specified under Article 5, Additional Work.
B. Work Does Not Comply with Contract. If the Engineer submits work that does not comply
with the terms of this contract, the City shall instruct the Engineer to make such revisions as are
necessary to bring the work into compliance with the contract. No additional compensation shall
be paid for this work.
C. Errors/Omissions. The Engineer shall make revisions to the work authorized in this contract,
which are necessary to correct errors or omissions appearing therein, when required to do so by
the City. No additional compensation shall be paid for this work.
ARTICLE 7. SUPPLEMENTAL AGREEMENTS
A. Need. The terms of this contract may be modified if the City determines that there has been an
increase or decrease in the duration, scope, or character of the services to be performed. A
supplemental agreement will be executed to authorize such increases or decreases.
B. Compensation. Additional compensation, if appropriate, shall be calculated as set forth in
Article 3 of the contract (Compensation). The parties may reevaluate and renegotiate costs at this
time.
C. When to Execute. Both parties must execute a supplemental agreement within the contract
period specified in Article 2 of the contract (Contract Period).
ARTICLE 8. CITY OWNERSHIP OF DATA
A. Work for Hire. All services provided under this contract are considered work for hire and as
such all data, basic sketches, charts, calculations, plans, specifications, and other documents
created or collected under the terms of this contract are the property of the City.
B. Disposition of Documents. All documents prepared by the Engineer and all documents
furnished to the Engineer by the City shall be delivered to the City upon request by the City. The
Engineer, at its own expense, may retain copies of such documents or any other data which it has
furnished the City under this contract, but further use of the data is subject to permission by the
City.
C. Release of Design Plan. The Engineer (1) will not release any roadway design plan created or
collected under this contract except to its subproviders as necessary to complete the contract;
(2) shall include a provision in all subcontracts which acknowledges the City’s ownership of the
design plan and prohibits its use for any use other than the project identified in this contract; and
(3) is responsible for any improper use of the design plan by its employees, officers, or
subproviders, including costs, damages, or other liability resulting from improper use. Neither the
Engineer nor any subprovider may charge a fee for the portion of the design plan created by the
City.
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ARTICLE 9. PUBLIC INFORMATION
The City will comply with Government Code, Chapter 552, the Public Information Act, and 43
Texas Administrative Code §3.10 et seq. in the release of information produced under this contract.
ARTICLE 10. PERSONNEL, EQUIPMENT AND MATERIAL
A. Engineer Resources. The Engineer shall furnish and maintain quarters for the performance of
all services, in addition to providing adequate and sufficient personnel and equipment to performthe
services required under the contract. The Engineer certifies that it presently has adequate qualified
personnel in its employment for performance of the services required under this contract,or it will
be able to obtain such personnel from sources other than the City.
B. Removal of Contractor Employee. All employees of the Engineer assigned to this contract
shall have such knowledge and experience as will enable them to perform the duties assigned to
them. The City may instruct the Engineer to remove any employee from association with work
authorized in this contract if, in the sole opinion of the City, the work of that employee does not
comply with the terms of this contract or if the conduct of that employee becomes detrimental to
the work.
C. Replacement of Key Personnel. The Engineer must notify the City in writing as soon as
possible, but no later than three business days after a project manager or other key personnel is
removed from association with this contract, giving the reason for removal.
D. City Approval of Replacement Personnel. The Engineer may not replace the project manager
or key personnel without prior consent of the City. The City must be satisfied that the new project
manager or other key personnel is qualified to provide the authorized services. If the City
determines that the new project manager or key personnel is not acceptable, the Engineer may not
use that person in that capacity and shall replace him or her with one satisfactory to the City within
forty-five (45) days.
ARTICLE 11. [RESERVED]
ARTICLE 12. SUBCONTRACTING
A. Prior Approval. The Engineer shall not assign, subcontract, or transfer any portion of
professional services related to the work under this contract without prior written approval from
the City.
B. DBE Compliance. The Engineer’s subcontracting program shall comply with the
Disadvantaged/Minority Business Enterprise Program requirements established in 49 CFR Part
26. The Engineer shall make good faith efforts to award subcontracts or supply agreements in at
least 10 percent of the value of this contract to DBE The Engineer shall apprise themselves of the
requirements for good faith efforts as found in the aforementioned code, and will comply with
them.
C. Required Provisions. All subcontracts for professional services shall include the provisions
included in Attachment A, General Provisions, and any provisions required by law. The Engineer
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is authorized to pay subproviders in accordance with the terms of the subcontract, and the basis of
payment may differ from the basis of payment by the City to the Engineer.
D. Prior Review. Subcontracts for professional services in excess of $25,000 shall be reviewed
by the City prior to performance of work thereunder.
E. Engineer Responsibilities. No subcontract relieves the Engineer of any responsibilities under
this contract.
ARTICLE 13. INSPECTION OF WORK
A. Review Rights. The City and appropriate agency, when federal funds are involved, and any of
their authorized representatives shall have the right at all reasonable times to review or otherwise
evaluate the work performed hereunder and the premises in which it is being performed.
B. Reasonable Access. If any review or evaluation is made on the premises of the Engineer or a
subprovider, the Engineer shall provide and require its subproviders to provide all reasonable
facilities and assistance for the safety and convenience of the City or federal representatives in the
performance of their duties.
ARTICLE 14. SUBMISSION OF REPORTS
All applicable study reports shall be submitted in preliminary form for approval by the City before
a final report is issued. The City's comments on the Engineer's preliminary report must be
addressed in the final report.
ARTICLE 15. VIOLATION OF CONTRACT TERMS
A. Increased Costs. Violation of contract terms, breach of contract, or default by the Engineer
shall be grounds for termination of the contract, and any increased or additional cost incurred by
the City arising from the Engineer's default, breach of contract or violation of contract terms shall
be paid by the Engineer.
B. Remedies. This agreement shall not be considered as specifying the exclusive remedy for any
default, but all remedies existing at law and in equity may be availed of by either party and shall
be cumulative.
ARTICLE 16. TERMINATION
A. Causes. The contract may be terminated before the stated completion date by any of the
following conditions.
(1) By mutual agreement and consent, in writing from both parties.
(2) By the City by notice in writing to the Engineer as a consequence of failure by the
Engineer to perform the services set forth herein in a satisfactory manner.
(3) By either party, upon the failure of the other party to fulfill its obligations as set forth
herein.
(4) By the City for reasons of its own, not subject to the mutual consent of the Engineer,
by giving thirty business days’ notice of termination in writing to the Engineer.
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(5) By the City, if the Engineer violates the provisions of Attachment A, General
Provisions Article 22, Gratuities.
(6) By satisfactory completion of all services and obligations described herein.
B. Measurement. Should the City terminate this contract as herein provided, no fees other than
fees due and payable at the time of termination shall thereafter be paid to the Engineer. In
determining the value of the work performed by the Engineer prior to termination, the City shall
be the sole judge. Compensation for work at termination will be based on a percentage of the work
completed at that time. Should the City terminate this contract under paragraph (4) or (5) above,
the Engineer shall not incur costs during the thirty-day notice period in excess of the amount
incurred during the preceding thirty days.
C. Value of Completed Work. If the Engineer defaults in the performance of this contract or if
the City terminates this contract for fault on the part of the Engineer, the City will give
consideration to the following when calculating the value of the completed work: (1) the actual
costs incurred (not to exceed the rates set forth in Attachment E, Anticipated Maximum Fee) by
the Engineer in performing the work to the date of default; (2) the amount of work required which
was satisfactorily completed to date of default; (3) the value of the work which is usable to the
City; (4) the cost to the City of employing another firm to complete the required work; (5) the time
required to employ another firm to complete the work; and (6) other factors which affect the value
to the City of the work performed.
D. Calculation of Payments. The City shall use the fee schedule set forth in Attachment E to the
contract (Anticipated Maximum Fee) in determining the value of the work performed up to the
time of termination. In the case of partially completed engineering services, eligible costs will be
calculated as set forth in Attachment E, Anticipated Maximum Fee. The sum of the provisional
overhead percentage rate during the years in which work was performed shall be used to calculate
partial payments. Any portion of the fixed fee not previously paid in the partial payments shall not
be included in the final payment.
E. Excusable Delays. Except with respect to defaults of subproviders, the Engineer shall not be
in default by reason of any failure in performance of this contract in accordance with its terms
(including any failure to progress in the performance of the work) if such failure arises out of
causes beyond the control and without the default or negligence of the Engineer. Such causes may
include, but are not restricted to, acts of God or the public enemy, acts of the Government in either
its sovereign or contractual capacity, fires, floods, epidemics, quarantine restrictions, strikes,
freight embargoes, and unusually severe weather.
F. Surviving Requirements. The termination of this contract and payment of an amount in
settlement as prescribed above shall extinguish the rights, duties, and obligations of the City and
the Engineer under this contract, except for those provisions that establish responsibilities that
extend beyond the contract period.
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G. Payment of Additional Costs. If termination of this contract is due to the failure of the
Engineer to fulfill its contract obligations, the City may take over the project and prosecute the
work to completion, and the Engineer shall be liable to the City for any additional cost to the City.
ARTICLE 17. COMPLIANCE WITH LAWS
The Engineer shall comply with all applicable federal, state and local laws, statutes, codes,
ordinances, rules and regulations, and the orders and decrees of any court, or administrative bodies
or tribunals in any manner affecting the performance of this contract, including, without limitation,
worker's compensation laws, minimum and maximum salary and wage statutes and regulations,
nondiscrimination, and licensing laws and regulations. When required, the Engineer shall furnish
the City with satisfactory proof of its compliance therewith.
ARTICLE 18. INDEMNIFICATION
A. Errors, Omissions, Negligent Acts. The Engineer shall save harmless the City and its officers
and employees from all claims and liability due to activities of itself, its agents, or employees,
performed under this contract and which are caused by or result from an act of error, omission, or
negligent act of the Engineer or of any person employed by the Engineer.
B. Attorney Fees. The Engineer shall also save harmless the City from any and all expense,
including, but not limited to, attorney fees which may be incurred by the City in litigation or
otherwise resisting said claim or liabilities which may be imposed on the City as a result of such
activities by the Engineer, its agents, or employees.
ARTICLE 19. ENGINEER'S RESPONSIBILITY
A. Accuracy. The Engineer shall be responsible for the accuracy of work and shall promptly
make necessary revisions or corrections resulting from its errors, omissions, or negligent acts
without compensation.
B. Errors and Omissions. The Engineer's responsibility for all questions arising from design
errors and/or omissions will be determined by the City and all decisions shall be in accordance
with the City's "Errors or Omissions Policy" in accordance with 43 Texas Administrative Code
§9.38(f). The Engineer will not be relieved of the responsibility for subsequent correction of any
such errors or omissions or for clarification of any ambiguities until after the construction phase
of the project has been completed.
C. Seal. The responsible Engineer shall sign, seal and date all appropriate engineering
submissions to the City in accordance with the Texas Engineering Practice Act and the rules of the
Texas Board of Professional Engineers.
D. Resealing of Documents. Once the work has been sealed and accepted by the City, the City,
as the owner, will notify the party to this contract, in writing, of the possibility that a City engineer,
as a second engineer, mayfind it necessary to alter, complete, correct, revise or add to the work. If
necessary, the second engineer will affix his seal to any work altered, completed, corrected, revised
or added. The second engineer will then become responsible for any alterations, additions or
deletions to the original design including any effect or impacts of those changes on the original
engineer’s design.
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ARTICLE 20. NONCOLLUSION
A. Warranty. The Engineer warrants that it has not employed or retained any company or person,
other than a bona fide employee working solely for the Engineer, to solicit or secure this contract
and that it has not paid or agreed to pay any company or engineer any fee, commission, percentage,
brokerage fee, gifts, or any other consideration, contingent upon or resulting from the award or
making of this contract.
B. Liability. For breach or violation of this warranty, the City shall have the right to annul this
contract without liability or, in its discretion, to deduct from the contract price or compensation,
or otherwise recover, the full amount of such fee, commission, percentage, brokerage fee, gift or
contingent fee.
ARTICLE 21. INSURANCE
The Engineer certifies that it has insurance on file with the City. The Engineer certifies that it will
keep current insurance on file with that office for the duration of the contract period. If insurance
lapses during the contract period, the Engineer must stop work until a new certificate of insurance
is provided.
ARTICLE 22. GRATUITIES
A. Employees Not to Benefit. The City policy mandates that employees of the City shall not
accept any benefit, gift or favor from any person doing business with or who reasonably speaking
may do business with the City under this contract. The only exceptions allowed are ordinary
business lunches.
B. Liability. Any person doing business with or who reasonably speaking may do business with
the City under this contract may not make any offer of benefits, gifts or favors to department
employees, except as mentioned above. Failure on the part of the Engineer to adhere to this policy
may result in the termination of this contract.
ARTICLE 23. DISADVANTAGED BUSINESS ENTERPRISE OR HISTORICALLY
UNDERUTILIZED BUSINESS REQUIREMENTS/MINORITY AND WOMEN
BUSINESS ENTERPRISE COMPLIANCE
The parties shall comply with the Disadvantaged/Minority Business Enterprise Program
requirements established in 49 CFR Part 26. The Engineer shall make good faith efforts to award
subcontracts or supply agreements in at least 15 percent of the value of this contract to
Disadvantaged Business Enterprises. The Engineer shall apprise themselves of the requirements
for good faith efforts as found in the aforementioned code and will comply with them.
ARTICLE 24. MAINTENANCE, RETENTION AND AUDIT OF RECORDS
A. Retention Period. The Engineer shall maintain all books, documents, papers, accounting
records and other evidence pertaining to costs incurred and services provided (hereinafter called
the Records). The Engineer shall make the records available at its office during the contract period
and for four years from the date of final payment under this contract, until completion of all audits,
or until pending litigation has been completely and fully resolved, whichever occurs last.
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B. Availability. The City or any of its duly authorized representatives, the Texas Department of
Transportation, the Federal Highway Administration, the United States Department of
Transportation, Office of Inspector General, and the Comptroller General shall have access to the
Engineer’s Records which are directly pertinent to this contract for the purpose of making audits,
examinations, excerpts and transcriptions.
C. Examination. The City shall require the Engineer to make the Records available for the
purpose of checking the amount of work performed by the Engineer at the time of contract
termination or for other reasons of its own, not subject to agreement by the Engineer.
ARTICLE 25. [RESERVED]
ARTICLE 26. CIVIL RIGHTS COMPLIANCE
A. Compliance with Regulations. The Engineer shall comply with the regulations of the
Department of Transportation, Title 49, Code of Federal Regulations, Parts 21, 24, 26 and 60 as
they relate to nondiscrimination; also Executive Order 11246 titled Equal Employment
Opportunity as amended by Executive Order 11375.
B. Nondiscrimination. The Engineer, with regard to the work performed by it during the contract,
shall not discriminate on the grounds of race, color, sex, or national origin in the selection and
retention of subcontractors, including procurement of materials and leases of equipment.
C. Solicitations for Subcontracts, Including Procurement of Materials and Equipment. In
all solicitations either by competitive bidding or negotiation made by the Engineer for work to be
performed under a subcontract, including procurement of materials or leases of equipment, each
potential subcontractor or supplier shall be notified by the Engineer of the Engineer’s obligations
under this contract and the Regulations relative to nondiscrimination on the grounds of race, color,
sex, or national origin.
D. Information and Reports. The Engineer shall provide all information and reports required by
the Regulations, or directives issued pursuant thereto, and shall permit access to its books, records,
accounts, other sources of information, and facilities as may be determined by the City, the Texas
Department of Transportation or the Federal Highway Administration to be pertinent to ascertain
compliance with such Regulations or directives. Where any information required of the Engineer
is in the exclusive possession of another who fails or refuses to furnish this information, the
Engineer shall so certify to the City, the Texas Department of Transportation or the Federal
Highway Administration, as appropriate, and shall set forth what efforts it has made to obtain the
information.
E. Sanctions for Noncompliance. In the event of the Engineer's noncompliance with the
nondiscrimination provisions of this contract, the City or the Texas Department of Transportation
shall impose such contract sanctions as it or the Federal Highway Administration may determine
to be appropriate, including, but not limited to:
(a) withholding of payments to the Engineer under the contract until the Engineer complies
and/or
(b) cancellation, termination, or suspension of the contract, in whole or in part.
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F. Incorporation of Provisions. The Engineer shall include the provisions of paragraphs A.
through E. of this Article in every subcontract, including procurement of materials and leases of
equipment, unless exempt by the Regulations or directives issued pursuant thereto. The Engineer
shall take such action with respect to any subcontract or procurement as the City, the Texas
Department of Transportation or the Federal Highway Administration may direct as a means of
enforcing such provisions including sanctions for noncompliance provided, however, that in the
event an Engineerbecomes involved in, or is threatened with, litigation with a subcontractor or
supplier as a result of such direction, the Engineer may request the City to enter into such litigation
to protect the interests of the City; and, in addition, the Engineer may request the United States to
enter into suchlitigation to protect the interests of the United States.
ARTICLE 27. PATENT RIGHTS
The City and the U. S. Department of Transportation shall have the royalty free, nonexclusive and
irrevocable right to use and to authorize others to use any patents developed by the Engineer under
this contract.
ARTICLE 28. COMPUTER GRAPHICS FILES
The Engineer shall provide Computer Graphics Files as required by the City.
ARTICLE 29. CHILD SUPPORT STATEMENT
The Engineer certifies that it has a child support statement on file with the Contract Services Office
of the Texas Department of Transportation. The Engineer is responsible for keeping the child
support statement current and on file with that office for the duration of the contract period. The
Engineer further certifies that the child support statement on file contains the child support
information for the individuals or business entities named in this contract. Under Section 231.006,
Family Code, the Engineer certifies that the individual or business entity named in this contract,
bid, or application is not ineligible to receive the specified grant, loan, or payment and
acknowledges that this contract may be terminated and payment may be withheld if this
certification is inaccurate.
ARTICLE 30. DISPUTES
A. Disputes Not Related to Contract Services. The Engineer shall be responsible for the
settlement of all contractual and administrative issues arising out of any procurement made by the
Engineer in support of the services authorized herein.
B. Disputes Concerning Work or Cost. Any dispute concerning the work hereunder or
additional costs, or any non-procurement issues shall be settled in accordance with 43 Texas
Administrative Code §201.1.
ARTICLE 31. SUCCESSORS AND ASSIGNS
The Engineer and the City do each hereby bind themselves, their successors, executors,
administrators and assigns to each other party of this agreement and to the successors, executors,
administrators and assigns of such other party in respect to all covenants of this contract. The
Engineer shall not assign, subcontract or transfer its interest in this contract without the prior
written consent of the City.
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ARTICLE 32. SEVERABILITY
In the event any one or more of the provisions contained in this contract shall for any reason, be
held to be invalid, illegal, or unenforceable in any respect, such invalidity, illegality, or
unenforceability shall not affect any other provision thereof and this contract shall be construed as
if such invalid, illegal, or unenforceable provision had never been contained herein.
ARTICLE 33. PRIOR CONTRACTS SUPERSEDED
This contract constitutes the sole agreement of the parties hereto for the services authorized herein
and supersedes any prior understandings or written or oral contracts between the parties respecting
the subject matter defined herein.
ARTICLE 34. CONFLICT OF INTEREST
The undersigned represents that its firm has no conflict of interest that would in any way interfere
with its or its employees’ performance of services for the department or which in any way conflicts
with the interests of the department. The firm shall exercise reasonable care and diligence to
prevent any actions or conditions that could result in a conflict with the department's interests.
ARTICLE 35. CERTIFICATE OF INTERESTED PARTIES
Pursuant to Section 2252.908 of the Government Code, any contracts entered into on or after
January 1, 2016 that require an action or vote by a governing body of the entity or agency and/or
have a value of at least one ( 1) million dollars, will need to meet the following requirements once
the bidder is notified of the award of contract:
(1) A business entity will need to file a form 1295 – Certificate of Interested Parties
electronically via Texas Ethics Commission website (www.ethics.state.tx/main/file.htm).
The business entity will be required to create a profile on the site if not yet established.
(2) Once the form is submitted electronically, the business entity will need to print, sign and
have the form notarized and submit it to the City as part of this agreement.
(3) The City will then need to acknowledge the form electronically no later than the 30th day
after the date the contract binds all parties to the contract and include a copy of the
signed/notarized version to the contract documents.
ARTICLE 36. OTHER STATE REQUIREMENTS
The Engineer hereby certifies that it and its parent company, wholly-owned or majority-owned
subsidiaries, and other affiliates comply with and agree to abide by the requirements of Texas
Government Code Chapter 2252 (foreign terrorist organizations prohibited), Chapter 2264
(undocumented workers), Chapter 2270 (boycott-Israel), and Chapter 2274, Texas Government
Code (boycotts-energy company; discrimination – firearms entity or trade association).
[end of document]
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ATTACHMENT B
SERVICES TO BE PROVIDED BY THE CITY
Project: Traffic Signal Design: Weslayan St at University Blvd and Weslayan St at Rice Blvd
City: City of West University Place
Contract No.: TBD
For each negotiated Work Authorization, the City will designate a Project Manager and will
provide the following information listed below:
1. Designate a CITY Project Manager to serve as the CITY’s point of contact with the
selected engineering firm.
2. The executed Agreement between the CITY and the selected engineering firm.
3. Provide all available information necessary (i.e. plans, as-builts hydraulic and hydrologic
studies, design standards, etc.) to perform the work in this contract.
4. Assist the selected engineering firm to obtain required data and information for other
local, regional, state and federal agencies.
5. Perform timely review of deliverables and provide timely decisions necessary in order to
perform the work under this contract.
6. Perform timely review and processing of invoice submissions.
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ATTACHMENT C
SERVICES TO BE PROVIDED BY THE ENGINEER
Project: Traffic Signal Design: Weslayan St at University Blvd and Weslayan St at Rice Blvd
Client: City of West University Place
Contract No.: TBD
The Engineer (also “IDS Engineering Group” or “Consultant”) shall work with the City (also
“Client”) to develop a complete scope of work that will include someor all of the following and
additional engineering related work as identified during the scoping meetings (including but not
limited to):
SCOPE OF SERVICES
Topographic Survey
1. We will locate fences, power poles, manholes, valves, hydrants, and inlets along with other
visible
structures or utilities within said limits necessary for traffic signal design at the two intersections.
We will also locate trees and landscaping components.
2. We will establish survey control and ROW limits for Weslayan, Rice, and University.
3. The survey will substantially conform to the Texas Society of Professional Surveyors Manual
of Practice for Land Surveying in Texas for a Category 6 Survey.
Our current workload will allow us to have the survey completed in 20 working days after
receiving the notice to proceed, weather permitting.
Traffic Signal Design (Gradient Group)
4. Field Visit: Conduct an initial field visit to verify existing conditions at the subject intersection.
Review will include existing geometry, signing, pavement markings, traffic operations, and
photographs.
5. Traffic Signal Design: The traffic signal design for the subject intersections will be performed
in accordance with the City of West University Place design guidelines, standards and
specifications.
The design plans will include all necessary sheets to include the following for each intersection:
• Basis of Estimate for Traffic Signal Design
• Existing Conditions Layout Sheet
• Traffic Signal Demolition Layout
• Proposed ADA and Sidewalk Layout Sheet
• Proposed Signal Modifications Layout Sheet 1 of 3
• Proposed Signal Modifications Layout Sheet 2 of 3 (Signal Detail Sheet)
• Proposed Signal Modifications Layout Sheet 3 of 3 (Elevation Sheet)
• Proposed Signing and Pavement Markings
• Proposed Traffic Control Plan (2 Sheets)

• Traffic Signal and ADA Standards
Plans will be prepared at 1” to 40’ scale on tabloid-sized plan sheets. All drawings will be
submitted electronically in PDF format.
Existing Conditions Layout
Existing Conditions Layout will include all roadway geometrics, existing signing and striping,
visible utilities, drainage, and existing traffic signal layout including sidewalks and pedestrian
facilities.
Traffic Signal Demolition Layout
Traffic Signal Demolition Layout will identify all items that need to be removed to accommodate
the proposed signal design. City has no desire for existing traffic signal equipment to be
salvaged.
Proposed ADA and Sidewalk Layout Sheet
Proposed ADA and Sidewalk Layout Sheet will show all ADA improvements and proposed
sidewalks, including crosswalks.
Traffic Signal Layout
Develop traffic signal design plans for the subject intersections. The design will feature:
• Mast-arm installation. Poles and mast arms to be black powder coated;
• LED traffic signal heads (black);
• Design will not include intersection safety lighting;
• Detection will be VIVDS;
• PTZ camera mounted on traffic signal pole;
• Audible pedestrian actuation (APS) and LED pedestrian signal heads (countdown type)
(black);
• New traffic signal cabinet and battery backup unit (batteries in ground box);
• New meter and disconnect.
Traffic Signal Elevation Layout
Develop a signal elevation layout for the subject intersections which will include all approaches
to the intersection. Mounting elevations of signal heads and other signal-related items shall
conform to the latest revision of the Texas MUTCD.
Proposed Signing and Pavement Markings
Develop a proposed signing and pavement markings to accommodate the proposed
ADA improvements and adjustments to the existing striping due to proposed improvements.
Traffic Control Plan
Traffic control plan will be developed to carefully consider all impacts to the local residents.
6. Meetings: Attend up to two (2) meetings with the City during the design phase of the project.
7. Private Utility Coordination: request existing utility maps from CenterPoint and AT&T for use
in the survey, mapping and utility conflict identification efforts. Secure utility concurrence

signatures for the final plan set. Should public or private utilities require relocation, an additional
services proposal will be submitted for relocation drawings and/or coordination.
8. Deliverables: All deliverables will be in PDF format on 11”x17” drawings. All submittals will
include plans, cost estimates (in MS Excel and PDF format) and Utility Conflict Table, and a
disposition of previous comments log. Deliverables will include:
• 90% Design – a 90% design set will be provided for staff review to include survey and
design features that will include ramps, crosswalk and stop bar locations, pole locations
(with mast arm lengths), luminaires, cabinet location, signal heads, pedestrian
pushbuttons and pedestrian signal heads and meter/disconnect/power service location.
Conduit/electrical runs will be identified, vehicle detection and phasing will be provided.
An elevation layout will be developed. A basis of estimate and probable construction cost
estimate will be provided.
• 100% Signed and Sealed Drawings – comments from the 90% review will be addressed
and drawings will be signed/sealed to provided for construction set. This submittal will
include signatures from AT&T and CenterPoint for utility concurrence. Provide any
necessary specifications or special specifications needed for bidding.
Bid Phase
9. Prepare Request for Proposal (RFP) package using the information provided by the City for
the project.
10. Submit notification to City for publication in newspaper. IDS will place notice on CivCast
and advertise package on Civcast.
11. Answer questions from bidders on Civcast, coordinating with the City as needed. Prepare
addenda as necessary.
12. Facilitate and attend a pre-bid meeting. It is anticipated that the pre-bid meeting will be held
virtually.
13. Review bids and provide a recommendation to the City for award.
Construction Phase Services
14. Facilitate and attend pre-construction meeting.
15. Address technical questions (RFIs) and review shop drawings.
16. Attend up to two (2) on-site construction meetings with City staff or citizens as requested by
the City.
17. Conduct final site visit to determine if the work of the contractor is generally in accordance
with contract documents. Conduct Final Completion walkthrough to confirm “punch list” is
completed.

18. Prepare record drawings using red line drawings provided by the Contractor. Record
drawings will be submitted in PDF format.
Optional/Additional Services
Any services beyond the Scope of Services described in the tasks above shall be considered
additional services. The Consultant can provide these services, if needed, upon the City’s issuance
of a written authorization. Any additional amounts paid to the Consultant as a result of the material
change to the Scope of the Project shall be agreed upon in writing by both parties before the
services are performed. For this project, additional services could include:
• Additional Construction Phase Services for field meetings with the City and/or citizens
beyond
• the scoped two meetings.
• Utility coordination for utility relocations due to the traffic signal design.
• Changes in drawings services.
• Other services as needed and requested.
Other special services as assigned.

ATTACHMENT D
ANTICIPATED SCHEDULE

City of West University Place
Weslayan Traffic Signals
ID

Task
Mode

Task Name

Duration

Start

Finish

1

Council Approval

0 days

Mon 3/14/22

Mon 3/14/22

2

Notice to Proceed

0 days

Fri 3/18/22

Fri 3/18/22

1FS+5 days

3

Kickoff Meeting

0 days

Tue 3/22/22

Tue 3/22/22

2FS+2 days

4

Survey

15 days

Wed 3/23/22

Tue 4/12/22

2FS+2 days

5

90% Plans

35 days

Wed 4/13/22

Tue 5/31/22

4

6

90% Submittal

1 day

Wed 6/1/22

Wed 6/1/22

5

7

City Review

10 days

Thu 6/2/22

Wed 6/15/22

6

8

100% Plans

20 days

Thu 6/16/22

Wed 7/13/22

7

9

100% Submittal

1 day

Thu 7/14/22

Thu 7/14/22

8

10

City
Review/Approval

5 days

Fri 7/15/22

Thu 7/21/22

9

11

Prepare RFP

10 days

Fri 7/8/22

Thu 7/21/22

9FS-5 days

12

Advertise

1 day

Wed 7/27/22

Wed 7/27/22

11FS+3 days

13

Bid Opening

1 day

Wed 8/17/22

Wed 8/17/22

12FS+14 days

14

Award

1 day

Mon 8/22/22

Mon 8/22/22

Project: 2022-02-16 Weslayan S
Date: Tue 3/8/22

Predecessors

Mar 13, '22
Mar 20, '22
Mar 27, '22
Apr 3, '22
Apr 10, '22
Apr 17, '22
Apr 24, '22
May 1, '22
May 8, '22
May 15, '22
May 22, '22
May 29, '22
Jun 5, '22
Jun 12, '22
Jun 19, '22
Jun 26, '22
Jul 3, '22
Jul 10, '22
Jul 17, '22
Jul 24, '22
Jul 31, '22
Aug 7, '22
Aug 14, '22
Aug 21, '22
MTWT F S SMTWT F S SMTWT F S SMTWT F S SMTWT F S SMTWT F S SMTWT F S SMTWT F S SMTWT F S SMTWT F S SMTWT F S SMTWT F S SMTWT F S SMTWT F S SMTWT F S SMTWT F S SMTWT F S SMTWT F S SMTWT F S SMTWT F S SMTWT F S SMTWT F S SMTWT F S SMTW

3/14
3/18
3/22

Task

Milestone

Project Summary

Inactive Milestone

Manual Task

Manual Summary Rollup

Start-only

External Tasks

Deadline

Split

Summary

Inactive Task

Inactive Summary

Duration-only

Manual Summary

Finish-only

External Milestone

Progress

Page 1

Manual Progress

ATTACHMENT E
ANTICIPATED MAXIMUM FEE
Engineer proposes to provide the above-described services for the lump sum fees itemized below
to be invoiced monthly based on percent of work complete. This work effort will be performed
consistent with the terms and conditions of the existing contract with City.
Survey Services (Items 1-3)
Traffic Signal Design (Items 4-8)
Bid Phase Services (Items 9-13)
Construction Phase Services (14-18)
Reimbursable Expenses
Total

$ 8,050
$ 50,380
$ 5,720
$ 8,900
$ 500
$ 73,550

Fee
Fee
Fee
Fee
Estimated
Estimated

ATTACHMENT F
OVERVIEW MAP

TRAFFIC SIGNAL LOCATION

Weslayan St. and Rice Blvd
Weslayan St. and University Blvd.

ATTACHMENT G
BIDDERS PROPOSAL

February 8, 2022
Mr. Danny Cameron
Assistant Public Works Director
City of West University Place
3826 Amherst Street
West University Place, Texas 77005
Reference:

Proposal to Perform Professional Engineering and Surveying Services for
City of West University Place
Traffic Signal Design: Weslayan St at University Blvd and Weslayan St at Rice Blvd
IDS Job No. 2348-001-19

Dear Mr. Cameron:
IDS Engineering Group (IDS) is pleased to present our proposal to perform professional services in
support of the signal design at the intersections of Weslayan and Rice and Weslayan and University.
The City wishes to replace and upgrade the existing signal poles and equipment at the two subject
intersections to match the specifications of the signals designed under the City’s Buffalo Speedway
project.
Further details on the scope of professional services is provided as follows:
Topographic Survey
1. We will locate fences, power poles, manholes, valves, hydrants, and inlets along with other visible
structures or utilities within said limits necessary for traffic signal design at the two intersections.
We will also locate trees and landscaping components.
2. We will establish survey control and ROW limits for Weslayan, Rice, and University.
3. The survey will substantially conform to the Texas Society of Professional Surveyors Manual of
Practice for Land Surveying in Texas for a Category 6 Survey.
Our current workload will allow us to have the survey completed in 20 working days after receiving the
notice to proceed, weather permitting.
Traffic Signal Design (Gradient Group)
4. Field Visit: Conduct an initial field visit to verify existing conditions at the subject intersection.
Review will include existing geometry, signing, pavement markings, traffic operations, and
photographs.

13430 Northwest Freeway, Suite 700, Houston, Texas 77040
TxEng Firm 2726 | TxSurv Firm 10110700
t 713.462.3178
idseg.com
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5. Traffic Signal Design: The traffic signal design for the subject intersections will be performed in
accordance with the City of West University Place design guidelines, standards and specifications.
The design plans will include all necessary sheets to include the following for each intersection:
 Basis of Estimate for Traffic Signal Design
 Existing Conditions Layout Sheet
 Traffic Signal Demolition Layout
 Proposed ADA and Sidewalk Layout Sheet
 Proposed Signal Modifications Layout Sheet 1 of 3
 Proposed Signal Modifications Layout Sheet 2 of 3 (Signal Detail Sheet)
 Proposed Signal Modifications Layout Sheet 3 of 3 (Elevation Sheet)
 Proposed Signing and Pavement Markings
 Proposed Traffic Control Plan (2 Sheets)
 Traffic Signal and ADA Standards
Plans will be prepared at 1” to 40’ scale on tabloid-sized plan sheets. All drawings will be
submitted electronically in PDF format.
Existing Conditions Layout
Existing Conditions Layout will include all roadway geometrics, existing signing and striping,
visible utilities, drainage, and existing traffic signal layout including sidewalks and pedestrian
facilities.
Traffic Signal Demolition Layout
Traffic Signal Demolition Layout will identify all items that need to be removed to accommodate
the proposed signal design. City has no desire for existing traffic signal equipment to be salvaged.
Proposed ADA and Sidewalk Layout Sheet
Proposed ADA and Sidewalk Layout Sheet will show all ADA improvements and proposed sidewalks,
including crosswalks.
Traffic Signal Layout
Develop traffic signal design plans for the subject intersections. The design will feature:
 Mast-arm installation. Poles and mast arms to be black powder coated;
 LED traffic signal heads (black);
 Design will not include intersection safety lighting;
 Detection will be VIVDS;
 PTZ camera mounted on traffic signal pole;
 Audible pedestrian actuation (APS) and LED pedestrian signal heads (countdown type) (black);
 New traffic signal cabinet and battery backup unit (batteries in ground box);
 New meter and disconnect.
Traffic Signal Elevation Layout
Develop a signal elevation layout for the subject intersections which will include all approaches to the
intersection. Mounting elevations of signal heads and other signal-related items shall conform to the
latest revision of the Texas MUTCD.
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Proposed Signing and Pavement Markings
Develope a proposed signing and pavement markings to accommodate the proposed
ADA improvements and adjustments to the existing striping due to proposed improvements.
Traffic Control Plan
Traffic control plan will be developed to carefully consider all impacts to the local residents.
6. Meetings: Attend up to two (2) meetings with the City during the design phase of the project.
7. Private Utility Coordination: request existing utility maps from CenterPoint and AT&T for use in the
survey, mapping and utility conflict identification efforts. Secure utility concurrence signatures for
the final plan set. Should public or private utilities require relocation, an additional services
proposal will be submitted for relocation drawings and/or coordination.
8. Deliverables: All deliverables will be in PDF format on 11”x17” drawings. All submittals will include
plans, cost estimates (in MS Excel and PDF format) and Utility Conflict Table, and a disposition of
previous comments log. Deliverables will include:




90% Design – a 90% design set will be provided for staff review to include survey and
design features that will include ramps, crosswalk and stop bar locations, pole locations
(with mast arm lengths), luminaires, cabinet location, signal heads, pedestrian pushbuttons
and pedestrian signal heads and meter/disconnect/power service location.
Conduit/electrical runs will be identified, vehicle detection and phasing will be provided. An
elevation layout will be developed. A basis of estimate and probable construction cost
estimate will be provided.
100% Signed and Sealed Drawings – comments from the 90% review will be addressed and
drawings will be signed/sealed to provided for construction set. This submittal will include
signatures from AT&T and CenterPoint for utility concurrence. Provide any necessary
specifications or special specifications needed for bidding.

Bid Phase
9. Prepare Request for Proposal (RFP) package using the information provided by the City for the
project.
10. Submit notification to City for publication in newspaper. IDS will place notice on CivCast and
advertise package on Civcast.
11. Answer questions from bidders on Civcast, coordinating with the City as needed. Prepare addenda
as necessary.
12. Facilitate and attend a pre-bid meeting. It is anticipated that the pre-bid meeting will be held
virtually.
13. Review bids and provide a recommendation to the City for award.
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Construction Phase Services
14. Facilitate and attend pre-construction meeting.
15. Address technical questions (RFIs) and review shop drawings.
16. Attend up to two (2) on-site construction meetings with City staff or citizens as requested by the
City.
17. Conduct final site visit to determine if the work of the contractor is generally in accordance with
contract documents. Conduct Final Completion walkthrough to confirm “punch list” is completed.
18. Prepare record drawings using red line drawings provided by the Contractor. Record drawings will
be submitted in PDF format.
Optional/Additional Services
Any services beyond the Scope of Services described in the tasks above shall be considered additional
services. The Consultant can provide these services, if needed, upon the City’s issuance of a written
authorization. Any additional amounts paid to the Consultant as a result of the material change to the
Scope of the Project shall be agreed upon in writing by both parties before the services are performed.
For this project, additional services could include:





Additional Construction Phase Services for field meetings with the City and/or citizens beyond
the scoped two meetings.
Utility coordination for utility relocations due to the traffic signal design.
Changes in drawings services.
Other services as needed and requested.

COMPENSATION
We propose to provide the above-described services for the lump sum fees itemized below to be
invoiced monthly based on percent of work complete. This work effort will be performed consistent
with the terms and conditions of our existing contract with City.
Survey Services (Items 1-3)
Traffic Signal Design (Items 4-8)
Bid Phase Services (Items 9-13)
Construction Phase Services (14-18)
Reimbursable Expenses
Total

$ 8,050
$ 50,380
$ 5,720
$ 8,900
$ 500
$ 73,550

Fee
Fee
Fee
Fee
Estimated

Estimated

We appreciate the opportunity to submit this proposal and look forward to working with you on this
project. Should you have any questions, please do not hesitate to contact either of us.
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Sincerely,

Carol D. Harrison, P.E., PMP, ENV SP
Senior Project Manager

Timothy E. Buscha, P.E., CFM
President

Accepted By:
By:

______________________________________

Name: ______________________________________
Title:

______________________________________

Date:

______________________________________

\\FS3\Projects\2300\234800100 City Engineer for City of West U Place\Proposals\2022\02- Weslayan Signals\2022-02-08 Proposal for
Weslayan Signals.docx
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Business of the City Council
City of West University Place, Texas
Meeting Date

03.14.2022

Agenda Item

8A

Approved by
City Manager

N/A

Presenter(s)

T. Gilliam, City Secretary

Reviewed by
City Attorney

N/A

Department

Administration

Subject

City Council Meeting Minutes

Attachments

Minutes

Financial
Information

Expenditure Required:

N/A

Amount Budgeted:

N/A

Account Number:

N/A

Additional Appropriation Required:

N/A

Additional Account Number:

N/A

Executive Summary
Approve City Council Meeting Minutes of February 28, 2022.
Recommended Action
Staff recommends approval of the February 28, 2022 City Council Meeting Minutes.
.

The City of West University Place
A Neighborhood City
CITY COUNCIL
Susan Sample, Mayor
John Montgomery, Mayor Pro Tem
John P. Barnes, Councilmember
Melanie Bell, Councilmember
Shannon Carroll, Councilmember

STAFF
David J. Beach, City Manager
Scott Bounds, Olson and Olson, City Attorney
Thelma Gilliam, City Secretary

CITY COUNCIL MEETING MINUTES
The City Council of the City of West University Place, Texas, met in a regular meeting on Monday, February
28, 2022, at 6:30 p.m., in the Municipal Building at 3800 University Boulevard, to consider the agenda of
items listed. The meeting was in person and via Zoom.
Agenda of Items:
1. Call Meeting to Order
Mayor Sample called the meeting to order at 6:30 p.m. In attendance were Mayor Pro Tem Montgomery
and Councilmembers Barnes, Bell, and Carroll. Staff in attendance were City Manager Beach, City
Secretary Gilliam, Assistant to the City Manager Thompson, Parks and Recreation Director White, Public
Works Director Barrera, Building Official Acosta, and Police Chief Walker
The following were also present: Jeff Gerber with PGAL, Nick Rogles with Terralab, Zoning and Planning
Commission Chair John Cutrer, and Zoning Administrative Evan DuVall (BBG Consulting)
2. Pledge of Allegiance – Councilmember Barnes led the Pledge.
3. Public Comments
This is an opportunity for citizens to speak to the Council relating to agenda and non-agenda items.
Kenneth Gullett, 3701 Albans, spoke regarding the Edloe Pathway project and recommended that
Council (1) end the project at Sunset and have a smaller walkway continue north from Sunset to Albans,
(2) have the proposed 6-foot aluminum fence as opposed to any wood fence alternative, (3) have
honeysuckles as the major plant of choice, (4) include a 6-foot metal fence at the end of the pathway
with future matured honeysuckle that would provide additional privacy for those that live along the
pathway, (5) have a six-to-twelve inch stone boarder on top of the curb, and (6) use an earth tone top
layer in lieu of the proposed black rubber trail surface.
Clay Brett, 3720 Albans, spoke in favor of the Edloe Pathway project. He said it is a wonderful project
and solves a very serious safety issue in the neighborhood. He asked Council to advance the project.
David Polyansky, 3748 Wroxton, spoke in support of the Edloe Pathway. He said the project in its
entirety is great for the community and his preference is to have a pathway for his and his neighbor’s
children to be able to walk safely around that corner. He also said some of the arguments made are
false, such as the project increasing foot and vehicle traffic.
Jennifer Weitzel, 3708 Albans, deferred her comments until after discussion of the agenda item.
Bob Kelly, 3720 Plumb, spoke in favor of the Edloe Pathway project. He said sidewalks have been
important to prior Councils since 1990 in order to get people from walking in the streets and to walking
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on the sidewalks. He said he and his wife loved the oleanders, but they are not there anymore so this
is an ideal time to make West U a little bit safer.
Henry Weitzel, 3708 Plumb, deferred his comment until after discussion of the agenda item.
Will Bertron, 4105 Byron, submitted an email in support of the Edloe Pathway project as presented and
asked that City Secretary Gilliam read it into record, which she did.
Alida Drewes, 6112 Fordham, spoke regarding several topics, including asking the City not to have
plants around the City that are poisonous to pets, people walking in the streets, and not having a dog
park or drinking fountains for dogs.
Lauri Lankford, 3742 Wroxton, spoke against the Edloe Pathway going north from Sunset up to Albans,
because she is still unsure of the purpose of having the pathway go north of Sunset. She said it is a
road to nowhere and does not seem to make sense because there is no real parking nor a beginning or
end of a trail.
David Cole, 4104 Cason, deferred his comment until after discussion of the agenda item.
David Marks, 3737 Albans, spoke to say that he has had some experience with parks not being thought
out as well as they should have been. He said there is a tendency to put more things in a space not big
enough to accommodate them and he sees that happening in a good portion of the trail, particularly
north of Sunset so even a few more cars would make it a lot worse. He said he would like Council to
hold off on the northern piece and see what happens with the southern piece in terms of how people
use it.
Dick Yehle, 6401 Rutgers, spoke on two topics. Regarding the Edloe Pathway project, he said it is a
good project as defined and as designed. He said it is a reminder of the sidewalk issue back in 2000
when the sidewalk project was underway. He said some people did not want a sidewalk in front of their
house and some people thought it would be detrimental to their cul-de-sac with sidewalks bringing more
people in, but in the end, the City decided that it was everybody’s sidewalk. Mr. Yehle also talked about
the goals of the ZPC and the BSC. He said he likes ordinances that are crafted well, but sometimes
things are missed and, if something is missed and there are repeated problems, then it should be looked
at again to rectify the issue. He said he does not believe the City should add layers of bureaucracy to
issues if they are not prevalent and/or cost effective.
Gregg Thompson, 3748 Plumb, spoke in favor of the Edloe Pathway project and suggested that the
path have a surface that can take the summer heat. He also suggested that the landscape architect put
as much green buffer along Edloe as possible for visual and aesthetics as well as for those residents on
the other side.
Beverly Olmstead, 3711 Wroxton, spoke to say she loved the oleanders and was sad to see them die.
She said she is concerned about the extension north of Sunset. She said if most of the people living in
that area do not want the sidewalk to go north of Sunset, she thinks their voices speak loud and clear
and believes that the majority of the people do not want it, herself included, and hopes Council will listen
to those people who signed the petition.
Dan Reid, 3716 Wroxton, spoke to say he loves the Edloe project up to Sunset. He said he, his family
and his neighbors are concerned about the safety situation. He said the continuation through that stop
and the turn-around into that blind corner exacerbates the problem by having a sidewalk on that side.
David Piwnica-Worms, 3707 Albans, spoke in favor of the project, but against it north of Sunset. He
said there are two issues – one is safety, which would be more under Zoning and Planning, not Parks
2 of 15
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and Recreation. He said Parks should not engage in a safety assessment at that intersection. He said
a super majority of the neighbors do not want that extension north of Sunset because of the safety and
traffic issues on the blind corner.
4. Edloe Pathway Project
Matters related to the Edloe Pathway Project. Recommended Action: Approve and provide direction. Ms.
Susan White, Parks and Recreation Director

Parks and Recreation Director White presented and acknowledged that Nick Robles with Terralab was
also present.
Ms. White noted that tonight's presentation is a follow up to the Edloe improvements concept presented
to Council on January 10, 2022. She said if there is a consensus tonight, the design development will be
complete and the construction and design phases can begin.
Ms. White said staff submitted an application to Texas Parks and Wildlife for a recreational trails grant
and, if received, the construction expenses is an 80/20 split, with the City paying 20 percent. She said
reimbursement for professional services (i.e. design services) is only 12 percent, which equates to
approximately $4,000.
Ms. White said if the City does receive funding, Texas Parks and Wildlife will
notify staff towards the end of May and the City would be required to go through an environmental review,
which can take several months.
At this time, Ms. White introduced Nick Rogles who went over the updates to the Edloe Pathway project,
which include:
•
•
•
•
•
•
•

A concrete sidewalk from that existing driveway around the corner to where they are proposing a
new curb ramp.
Some more trees and benches
More plantings at the corner
At the terminus of all the intersecting roads, included low ground cover plantings
Showing both an aluminum ornamental fence and a composite wood fence in horizontal pattern
Dog waste station and multi-use water fountain for dogs and people
Plant palette to produce the height of some of the plants while taking safety into account

Ms. White asked for feedback, particularly on the fencing. She noted that the wood composite material
will costs approximately $30,000 more than the aluminum fence.
Mayor Sample called on the speakers that deferred their public comments until discussion of this agenda
item.
Jennifer Weitzel, 3708 Albans, spoke to say that she and her family oppose this project.
Henry Weitzel, 3708 Albans, spoke to say since the January 10 meeting they have done a lot of
investigating, talked to people, and conducted a survey. He discussed the findings of the survey and said
he is not sure of what the confusion is because it is indisputably an overwhelming number of citizens in
the community who do not want the project going north of Sunset. In regards to the safety issue, he said
the City cannot justify building the path on the east side of Albans. He said either Council believes it is
safe, which in that case you do not need one on the east side or you believe it is unsafe in which case
the City is legally and morally obligated to make it safe. Mr. Weitzel said the most interesting thing he
knows is that the one traffic accident along the whole path (noted on a recent traffic study done for the
entire City), is at Sunset and Edloe, right where the proposal is to convince people to cross. Mr. Weitzel
said he is against this project and respectfully asked that Council stop it at Sunset because the citizens
overwhelmingly do not want it and it does not make it safer.
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David Cole, 4104 Cason, spoke to say that he was at the previous review meeting and have similar
comments, because he is looking at this as the go-ahead from Council to go the next step and he is
worried about how many commas are going to be in the final price tag. He pointed out some elements in
the drawings that he thinks need some more fine-tuning and said that Council should give direction to
staff that there is not a bottomless pit of money, because eventually the residents have to pay for it,
whether it is grant money or not.
Steven Damiani, 3746 Georgetown, spoke to say he thinks this project is a great use of public work and
thinks it is a good idea. He discussed some safety points and finished by saying every person in the City
would benefit from higher property values. He asked that this Council have the foresight and courage to
go forward with the project because it is a beautiful piece of work.
After the last speaker, Councilmember Barnes asked to move into discussion of the revisions to the
concept design for comment and to make a motion on. He said he is on record as being very much in
favor of the Edloe Street pathway in general, because the span from Sunset to Rice will improve the
safety and the aesthetic beauty of the neighborhood, however, like his colleagues, he has heard the
comments of various folks who live north of Sunset and their concerns about this project. He said it seems
to him that there is sufficient information that says there is a clear majority of the households north of
Sunset that do not want to see the project span north of Sunset.
Councilmember Barnes moved to bifurcate the process and table (action) with respect to the north section
to address appropriately at another time and move forward with all due haste and deliberateness with
respect to the southern portion, about which the merits seem reasonably clear and which there seems to
be broad based community agreement.
Motion failed due to lack of a second.
Councilmember Carroll spoke to say she thinks the project is great and that she has talked to people
who live north of Sunset and has heard their concerns.
Councilmember Carroll said there is a sidewalk along Alban's currently that dead-ends into a driveway,
so she does not see a sidewalk on the other side of that being a dead end into a driveway, but rather a
continuation of the current sidewalk that is there. She said she is not sure why one would consider it a
dead end into a driveway when there is quite literally a sidewalk that dead-ends into the driveway now.
She said she has made it a point over the past few weeks to drive that section regularly and drove it again
before the meeting tonight and it took anywhere from 30 seconds to two minutes to drive north on Edloe,
make a left on the Albans, and turn around and come back. Councilmember Carroll said in the time it
took her to do that, she saw two kids riding their bikes in the street on the east side of Edloe and one
walking; so, if she is seeing that in that short amount of time, she can only imagine how many people are
actually walking in the streets there. She said a pathway may not prevent people from walking in the
street and kids from riding their bikes, but it gives them an option. She also said she spoke with a friend
that lives on that street, who mentioned the bicycle incident with a child and logic says that the child was
in the street, so this is an alternative to being in the street. She said she has young kids and cannot see
why a pathway there is a bad idea.
Before giving his thoughts, Mayor Pro Tem Montgomery asked Ms. White if staff received more
information from CenterPoint regarding the poles. Ms. White said if CenterPoint is unable to relocate the
poles or it is cost prohibitive, the path will just be pushed out, which will not align as nicely.
City Manager Beach said staff met with CenterPoint’s Services Director last week and she is committed
to attending one of the Council meetings in April to talk about the Buffalo Speedway project and the Edloe
Street project.
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Mayor Pro Tem Montgomery said he has listened to everybody tonight and those who spoke in the last
few council meetings and parks meetings and it occurs to him that there is a lot of community input into
this project and he is very encouraged by that. He said whether you agree on everything related to this
project or not, the community involvement is very inspiring.
Mayor Pro Tem Montgomery said he is for the project as drawn. He said he knows that this has created
a schism in the neighborhood, which is unfortunate. He said he has a hard time voting against one, two
or seven parents who want a safer way out of the neighborhood for their kids and it is hard for him to
imagine why there is so much objection to this. He said he understands that people are nervous about
change, that nobody wants to see things in their neighborhood different from the way they like them
already, but he thinks there is a larger community impact and thinks this is an opportunity to provide a
safer outlet for children and everyone should be for that.
Due to a comment from a citizen, Mayor Pro Tem Montgomery asked Ms. White to look into a way to
draw a pedestrian’s attention so that they are aware that they are approaching Sunset. He said, however,
that this is a problem at every intersection and the City cannot provide notification to every pedestrian
that a path or sidewalk ends and a street starts. He said, however, because this is an exercise trail, and
there might be people using it for jogging that would not normally jog in this particular area, he would be
for a sign, a series of bumps, or something that disrupts the flow.
Mayor Pro Tem Montgomery said he is also for the color of the path being any color other than black. He
said he would encourage a more dirt-like color tone.
Mayor Pro Tem Montgomery apologized to anybody who does not agree with what he said tonight. He
said he has been elected to vote his conscience on this and if it comes to a motion, he is going to feel
good about voting for it, because it is a beautiful project and he thinks people in the community will come
to like it over time. He said the thing that matters a lot to him is that the Weitzel family is hurt, but a
change was made to the plans so that it is seen as a continuation of a sidewalk not as an exercise path
to the Weitzel’s driveway and it was because of the Weitzel family input that the change was made.
Mayor Pro Tem Montgomery said the Parks Board has done its best to accommodate as many people
as it can in this project. He reiterated that he thinks it is going to be good for the City of West University
Place and he supports it as drawn.
Councilmember Bell said she thinks it is a nice design and said she likes the black aluminum fence, but
asked if the Harris County Flood Control District (HCFCD) has any preference since they own that ditch
and need access. Ms. White said the fence is on the City’s property and when staff met with HCFCD,
they did request that the City have access points and work with them in the placement of those access
points. She said staff informed them that the fencing would be typical of what Town Center fencing looks
like, and they did not object.
With that said, Councilmember Bell reiterated her preference for the aluminum style fencing, which she
feels is a bit more open and that green screen would look better on that type fencing should the City
decide to add some in the future.
Councilmember Bell said she supports the path north of Sunset as well as south of Sunset. She said she
has heard the concerns of the people that live in that neighborhood, but said she is also very cognizant
of the fact that there are people that do not live in that neighborhood who have a voice in the City. She
said she has run in that neighborhood even though she does not live there, because it is a nice little cutthrough to add extra space to your run and to be able to do it on a sidewalk is even nicer in some cases,
so she supports it north as well.
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Councilmember Bell said she also has concerns. She said even though she is the one that asked for
more trees on the pathway where possible, the ones near the street may need to be reviewed because
of some of the concerns that were stated by other residents that they came and spoke. She said she is
just trying to balance the need for shade and the visibility requirements.
With a question from Mayor Pro Tem Montgomery about the traffic study discussed at the January 10
Council meeting as to whether there has been an update or progress, City Manager Beach responded
that staff should have a report sometime within the next two weeks and will finalize it shortly thereafter.
City Manager Beach said the report would include specifics about related concerns of this project as well
as review of the plantings at the crossings along three of the bridges.
Mayor Pro Tem Montgomery asked if in the future there is a concern or input from residents about parking
or congestion in the area, could Council revisit this. City Manager Beach said Council could always revisit
this.
Councilmember Barnes stated that Mr. Weitzel referred to a traffic study commissioned by the prior
Council in February last year, which analyzed the entire city from the standpoint of traffic safety. He said
there are in fact maps in the study in which they compiled a seven-year timeframe of historical data of
crashes and incidents including cars, pedestrians and bicyclists and there were precisely zero incidents
at the intersection of Edloe and Albans. He said the only incident in the Sunset Terrace area was a
bicyclist at the intersection of Wroxton and Albans.
At this time, Councilmember Barnes requested that staff upload the Traffic Study and proceed to Page
10, which shows the information related to the incident in the Sunset Terrace area that he previously
mentioned.
Mayor Pro Tem Montgomery asked Councilmember Barnes to what side does the data point – to the side
of the people who are saying it is too much congestion and it is unsafe or to the side of the people who
are saying it is unsafe because they do not have a safe way out. He said the lack of accidents does not
seem to support either side.
Councilmember Barnes responded that the data points to the fact that there is no present danger based
on the objective data.
Mayor Pro Tem Montgomery asked Councilmember Barnes does he want to wait until somebody gets hit
before the City puts in a sidewalk.
Councilmember Barnes said if the City builds one on that kind of measure, it would be putting proactive
measures anywhere and everywhere anybody walks in the streets in West U, which would be almost all
of Sewanee, Mercer, Rutgers and where the City already has sidewalks.
Councilmember Carroll noted the fact that this project is a continuous pathway where there are no
driveways, which she said to her is a real benefit because it is a continuous pathway without the possibility
of a car backing out onto a child, or anyone for that matter.
Councilmember Carroll said regarding the parking and the objection to the potential or possibility of
increased traffic, she is curious where that came from, because she does not see a sidewalk being a
destination for people to drive to. She said it seems like the majority of people who would use this trail
either live north of Sunset and/or they would park at Tiny’s to get onto the trail there.
Resident Lauri Lankford, 3742 Wroxton, spoke to say that a pathway is different from a sidewalk. She
said a pathway is a destination where people would come to and run as Councilmember Bell said.
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Councilmember Bell said she would not drive to the pathway. She clarified that she would use that
pathway if already walking or running in the neighborhood.
Ms. Lankford said that when she would go to Tiny’s there was a lot of congestion with the parking and
she would see people come and park on their end and take the trail. She said it seems to her like the
beginning point of a trail and the endpoint of a trail are the attractions. She said you do not go to that trail
and park to go to the middle.
Councilmember Barnes said he would like to see more information with respect to how the City can go
about green screening more along the fencing. He said he agrees with Councilmember Bell’s comment
that the aluminum fencing is a much more aesthetically attractive choice. He said, however, there are
still very large sections where there is no screening, and given the degree to which residents do miss the
oleanders, he thinks the City needs to make more of an effort to find creative ways to screen those
sections.
Councilmember Barnes said he would also like more clarity on the benches as to what the choices are
and how those choices were made in terms of where they would be placed along the pathway.
Regarding the green screen, Ms. White said if a green screen is something the consensus of Council
wants, staff could add it. She said staff prefers not to do sections so it would be all or nothing.
Councilmember Barnes said he would like to see more information on it, because he feels there is clearly
a community interest in having the green screening.
Regarding the benches, Ms. White said staff originally had benches where all of the pedestrian bridges
crossed over, but because of how narrow some of the trail lines are, staff added them where there was a
capability to do so.
In regards to the trail surface, Mayor Sample asked about using concrete. Ms. White said over in the
Tiny’s area, concrete would be more problematic because there are many Cypress trees. She said, in
fact, staff has already worked with Mr. Thompson and identified a couple of trees that are already going
to have to go because of the concrete. She said porous has flexibility and gives a lot more than concrete
and is easier to patch if it becomes necessary.
Mayor said she likes the idea of porous surface because of flooding, but she wanted to take into
consideration that some people might be thinking that concrete will not attract as many people to run
there.
Councilmember Barnes asked in regards to the surface, does it make a difference with respect to the
grant funding from Texas Parks and Wildlife. Ms. White responded that that they love seeing either the
decomposed granite or the porous surfaces, so yes. She said staff submitted the application with the
porous surface, because from what she has heard from other cities, Texas Parks and Wildlife scores very
low for concrete and they might even disqualify the City.
Mayor Pro Tem Montgomery asked Public Works Director Barrera if staff has plans to schedule repairs
to the path on the west side of the Edloe where it meets Albans and has some depression in the existing
gravel. Mr. Barrera said if that area is in need of repair and is noncompliant, staff will get it corrected per
the agreement.
Councilmember Carroll asked Ms. White to clarify whether concreting the portion north of Sunset would
preclude the City from receiving grant funding. Ms. White said it might be that they will not fund just that
portion, but she would have to check for clarification.
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Councilmember Carroll asked if it was the Parks Board decision to use the porous material. Ms. White
said staff did not actually present the concrete idea to them, because staff liked the idea of being able to
do something that is better for the joints. She said there was no “either/or” as the porous was very well
received by the Parks Board from the beginning.
Councilmember Carroll asked what do those residents who vehemently oppose the path being north of
Sunset think about the materials.
David Piwnica-Worms, 3707 Albans, spoke to say that he and his neighbors are looking for a safe way
around the corner. He said he and his neighbors are not against the project as a whole, just the 50 feet
on Edloe, north of Sunset. He said these new course materials offer an opportunity that they did not get
a chance to explore earlier and maybe it is the solution that everybody can find the sweet spot of a good
compromise.
Mayor Sample said she proposes safety with the sidewalk on both sides of the street. She said when the
sidewalk stops somewhere, and people have to cross the street or get in the street, it is dangerous.
Kenneth Gullett, 3701 Albans, spoke regarding history of the gravel area there, which he said was
originally concrete. He said it was a beautiful area but has now falling into a state of neglect the last few
years and does need some attention.
Mayor Pro Tem Montgomery moved that Council vote on the parks project as drawn. Councilmember
Bell seconded the motion. MOTION PASSED.
Ayes:
Noes:
Absent:

Sample, Montgomery, Bell, Carroll
Barnes
None

Audio of the full recording of this topic is on the City’s website. If no longer on the website, contact the City
Secretary’s office for a copy.

5. Zoning and Planning and Building and Standards Commission Project Goals
Matters related to Zoning and Planning Commission and the Building and Standards Commission project
goals. Recommended Action: Discuss, provide feedback, and approve project goals. Mr. Gerardo Barrera, Public
Works Director

Public Works Director Barrera presented and stated that Zoning Administrative Evan DuVall, Chair of the
Zoning and Planning Commission, John Cutrer are present, but Building and Standard Commission Chair
Bruce Beneke is not able to make it tonight but has no objections to the BSC project list.
Mr. Barrera reviewed the project lists recommended by staff and both the ZPC and BSC (as outlined in
the agenda memo).
Zoning and Planning Commission Recommendations
•
•
•

Two (2) Curb Cuts
o Clarify whether two (2) curb cuts can be Administratively Approved rather than bringing matter
before Zoning Board of Adjustment for variance.
Side Garage Setbacks
o Review and make recommendations under Chapter 70 and Appendix A for side loading
garage setbacks to ensure consistency with the 18-foot setback requirement.
Sound Attenuating Enclosures for Generators
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Review recommendations for increasing the sound attenuating requirements for generator
enclosures installed on private property.
Sports Courts Setbacks
o Review requirements for sports courts (e.g. tennis, basketball, batting cages, pickleball,
etc…) and make recommendation to the ordinance to ensure that requirements are equally
applied to all types of courts.
Commercial Uses Definition Review
o Review, update and define applicable commercial use based upon the type of business.
(Appendix A, Sec. 2-102)
Review of Zoning Ordinance
o Review of Zoning Ordinance – Appendix A
 Create individual articles for the different zoning requirements (e.g. single-family
residential, commercial districts, PDD, etc. and revise or minimize use of summary
table and notes) and simplify the Zoning Ordinance for understanding by residents,
builders and contractors.
o Circular Driveways / Garage Doors / Off-Street Parking
 Review the rules (Chapter 40, Chapter 70 and Zoning Ordinance – Appendix A)
related to circular driveways, garage doors and off-street parking for update and
consistency within the Code of Ordinances.
 This item will also be review by the Building and Standards Commission.
o

•

•
•

Mayor Sample confirmed that this would be to reformat the zoning ordinance, not re-write it.
Councilmember Bell confirmed with City Attorney Bounds that staff will use the most stringent when
clarifying between the provisions of the appendix and the standards.
Councilmember Barnes said because he has heard from so many residents, he would like to add one
thing regarding being able to opt-out receiving non-subscription items that are distributed by the way of
depositing in the City’s right-of-way. He said as a matter of controlling solid waste and being a
sustainability community, he thinks the City should look at what residents can do to opt out of receiving
those items. Mayor Sample this comes up a lot and the City has looked into this before. City Attorney
Bounds said this would not be in the jurisdiction of the BSC or the ZPC. City Manager Beach said this
topic can be discussed at a later date after finalizing the goals of the ZPC.
Councilmember Bell asked is there anything the City can do to preserve old stock houses (homes built
before 1984) within the community or at least have incentives to preserve them. Councilmember Barnes
seconded that and said it may be worth looking at it from the standpoint of the BSC in terms of having
ways to make it more cost effective to renovate an existing old stock house as opposed to tearing it down
and rebuilding. City Attorney Bounds said people can get relief through the BSC, but it is something ZPC
can look at if that is Council’s desire. He said old stock houses have a lot of nonconformity when it comes
to setbacks and those type of things.
Mayor Pro Tem Montgomery said his concern would be that it would open a loophole for someone
unhappy with the current code for conformity for new housing and trying to get around it. He said the
Code would have to be very specific about what the City allows.
More discussion on old stock housing ensued and City Manager Beach said to let staff know if there is a
desire from Council to look at how the City can encourage retaining old stock houses. Mayor Sample
said staff and ZPC can review it and bring it back to Council later.
Building and Standards Commission Recommendations
•

Review of a Site Drainage Plan
9 of 15

City Council Meeting Minutes, February 28, 2022

Review requirements under Chapter 18, Sec. 18-56, when a site drainage plan is required,
as well, any changes to limitations on fill and dirt being brought onto a site to prevent impacts
to neighboring properties.
“Low Impact” Definition
o Define “low impact” as it relates to site development under Chapter 18, Sec. 18-56, which
provides criteria to the Chief Building Official in determining exceptions to the development
requirements.
Property Survey Requirements
o Review current survey requirements under Chapter 18, Sec. 18-54 and provide
recommendations as it relates to the age of surveys accepted by the City for permitting.
Floodplain Ordinance Review
o Review the Floodplain Ordinance – Chapter 18, Article IX as compared to the requirements
for Harris County Flood Protection Measures and recommend any changes to the City’s
ordinance.
Circular Driveways / Garage Doors / Off-Street Parking
o Review the rules (Chapter 40, Chapter 70 and Zoning Ordinance – Appendix A) related to
circular driveways, garage doors and off-street parking for update and consistency within the
Code of Ordinances.
o This item will also be review by the Zoning and Planning Commission.
o

•

•
•

•

Councilmember Barnes said he would like, based on comments he has heard from residents, to find out
what the City can do to encourage or require more sustainable practices with respect to storage and
disposables of construction waste. All of Council agreed that staff and/or the BSC should look into this
to see what is feasible.
A consensus of Council approved the project goals and recommendations by the respective boards and
City staff, with the additional recommendations from Council.
Mayor Pro Tem Montgomery also asked that it be clearly defined what “low impact” is.
6. Consent Agenda
All Consent Agenda items listed are considered to be routine by the City Council and will be enacted by
one motion. There will be no separate discussion of these items unless a Council member requests in
which event the item will be removed from the Consent Agenda and considered in its normal sequence
on the agenda.
A. City Council Meeting Minutes
Approve City Council Minutes of February 14, 2022. Recommended Action: Approve City Council Minutes
of February 14, 2022. Ms. Thelma Gilliam, City Secretary

B. Vehicle Purchase and Budget Amendment
Matters related to vehicle purchases and budget amendment. Recommended Action: Approve
ordinance amending the 2022 Budget to purchase vehicles. Mr. Gerardo Barrera, Public Works
Director
C. Approval of Parks and Recreation Board Project Goals
Review summary of goals for the Parks and Recreation Board. Recommended Action: Review and
confirm goals for Parks and Recreation Board. Ms. Susan White, Parks and Recreation Director
D. Senior Services Board and Senior Services Division Mission Statements
Matters related to a resolution adopting the Senior Services Board and Senior Services Department
mission statements. Recommended Action: Approve resolution adopting the Mission Statements for
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the Senior Services Board and Senior Services Division of the Parks and Recreation Department.
Ms. Susan White, Parks and Recreation Director
Councilmember Bell removed Item 6C for discussion. Councilmember Barnes moved to approve Items
6A, 6B, and 6D as presented. Councilmember Carroll seconded the motion. MOTION PASSED.
Ayes:
Noes:
Absent:

Sample, Montgomery, Barnes, Bell, Carroll
None
None

Councilmember Bell said regarding the Parks and Recreation Board project goals, one of the things she
thought there was Council consensus on was adding multi-generational events. She said it is included
in the Minutes, but she did not see it on the Parks goals on this Consent Agenda.
Ms. White said staff mentioned to the Parks Programming Subcommittee that Council discussed this and
multi-generational programming is a topic for discussion on the agenda for their next meeting.
City Manager Beach said the list included with this agenda item will also be updated to add this as Goal
#7 for the Parks Board.
Councilmember Barnes moved to approve Item 6C as amended. Councilmember Bell seconded the
motion. MOTION PASSED.
Ayes:
Noes:
Absent:

Sample, Montgomery, Barnes, Bell, Carroll
None
None

7. Facilities Master Plan Update
Matters related to the City’s Facilities Master Plan. Recommended Action: Discuss and take any desired
action. Mr. Will Thompson, assistant to the City Manager and Jeff Gerber, President PGAL
Architects
Assistant to the City Manager Thompson and the City’s architectural consultant, Jeff Gerber with PGAL,
presented. Mr. Thompson said the consultant and staff have incorporated feedback from the previous
meetings held by Council on December 13, 2021 and January 31, 2022 into tonight’s presentation. He
said it is been recommended that tonight Council discuss and provide feedback on the preferred options
for the master plan, which will determine the variations staff will further evaluate and present to the public
for input at Town Hall meetings tentatively scheduled for the first week April.
Mr. Gerber then walked Council through the presentation:
OBJECTIVES
• Consider long term facility needs and locations to satisfy the long term (next 50 years) needs of the
City of West University Place
• Long-term decisions will inform the near term and short-term facility decisions that will need to be made
to facilitate staff and program growth as well as maintenance decisions.
• Factors for facility decisions:
 Security deficiencies and requirements
 Facility vulnerabilities
 Age of and expected life cycle of structures
 Program needs
 Location verses service requirements
 Cost of improvements
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• Confirm long-term location strategies and options for the following facilities:
 City Hall (Admin, Finance, Human Resources, EOC, IT)
 Fire Department
 Police Department
 Public Works Administration and Community Development
 Public Works Operations, Water, Sewer, Solid Waste, Facilities Maintenance and Fleet
Maintenance
 Animal Services
 Community Building
 Senior Center
 Library
 Recreation Facilities
FEEDBACK FROM PREVIOUS WORKSHOPS
• Desire to Keep Key Functions within City Center:
 EOC
 Fire Department
 Police Department
 IT
 Library/Community Building/Senior’s Center
• Desire to Have Facilities and Operations Connected and Work for the Benefit of Residents
• Desire to have City Hall remain at 3800 University (Existing Building)
• Desire to consider a new stand-alone Library and/or a combined with Community Building
• Desire to replace the Fire Station rather than reconstructing at 3800 University
• Desire to Consider Options for Relocation of Public Works Functions out of City Center:
 Public Works Operations, Water, Sewer, Solid Waste,
Facilities Maintenance and Fleet
Maintenance to Westpark/Dincans
 Consider including Recycle Center in new Public Works Campus
Mr. Gerber reviewed the options for each of the facilities and noted the pros and cons of each option.
Public Works Option 1:
Pros:
• Allows for New Public Works Campus to be constructed while the existing remains functional
• Uses City owned property
Cons:
• Requires underground detention
• Does not accommodate Recycle Center
• Does not provide for future expansion
Public Works Option 2:
Pros:
• Allows for New Public Works Campus to be constructed while the existing remains functional
• Uses open detention
• Provides for future expansion
• Can accommodate Recycle Center in future
Cons:
• Requires additional property purchase
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Public Works Option 3:
Pros:
• Allows for New Public Works Campus to be constructed while the existing remains functional
• Provides for future expansion
• Can accommodate Recycle Center
Cons:
• Requires additional property purchase
• Uses underground detention
CITY CENTER OPTION 1:
Pros:
• Allows for New Fire Station to be constructed while the existing remains functional
• Additional City owned parking is provided at Library and Community Building/Senior’s Center
• Maximizes City owned parking
Cons:
• Library will not be available during rebuild
• Requires use of shared parking
CITY CENTER OPTION 2:
Pros:
• Allows for New Fire Station and Community Building to be constructed while the existing facilities
remain functional
• Additional City owned parking is provided at Library
Cons:
• Library will not be available during rebuild
• Requires use of shared parking
CITY CENTER OPTION 3:
Pros:
• Library and Community Building could be constructed while the existing one remains operational
• Fire station could be constructed while the additional one remains operational
• Maximizes city-owned parking
Cons:
• Fire station will likely be constructed later in the solution assuming Council wants the library to remain
in place until the new one is built, which means the Fire station will happen later in this sequence
• Still requires use of shared property
Councilmember Barnes confirmed with Mr. Gerber that Option 3 of the City Center does not include a
drive-through fire bay because the property is not large enough. Mr. Gerber said after meeting with Fire
Chief Drake, that it was not a big priority for her. He said getting the trucks out of the station and to a
mobility connector was more important to her.
City Manager Beach said staff has discussed locations for the fire station and they are (1) where it
currently exists, (2) where the Community Building is currently, and (3) where the Public Works Building
is currently. He said from a building standpoint, either the current Community Building site or the Public
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Works site is preferred over the retrofit of the existing building, because it is easier to accomplish the
desired goal of the design and functionality in the most efficient manner.
Chief Drake spoke to say that the site at Rice and Auden would be more beneficial because accessibility
to that main artery is viable to their service. She said the drive-through fire bay would be great, but staff
is cognizant that real estate is a key factor.
After discussions, Mayor Pro Tem Montgomery stated his preferences are PW Option #2, with the idea
that if the Recycling Center is something the City can pursue, the City could put the underground detention
in place of the pond or it can put under the parking lot to make room for a Recycling Center later. He said
after hearing comments from Chief Drakes, Option 3 for the City Center seems to be the right option for
the City.
Mayor Sample agreed with Mayor Pro Tem Montgomery.
Councilmember Bell said she agrees with Option 3 for the City Center and is between Options 1 and 2
for Public Works. She said it will come down to costs for underground detention versus land acquisition.
Councilmember Barnes dittoed what Councilmember Bell said.
Councilmember Carroll echoed the choices of Councilmember Bell and Councilmember Barnes and the
reasons behind their options.
City Manager Beach said staff will bring back costs related to land acquisition versus detention and the
numbers will speak for themselves.
Mayor Pro Tem Montgomery asked Fire Chief Drake if the fire station design could possibly incorporate
a fire department dog. Chief Drake said her vote and half of the fire department would be yes. Mayor
Pro Tem Montgomery said he would vote yes, too. He said it would be great for community relations.
Councilmember Barnes asked if there is anything in the plans for secured parking for police vehicles. Mr.
Gerber said they have looked at it, but have not really hashed out a solid plan. City Manager Beach said
that is something that staff will review during preliminary design.
City Manager Beach confirmed that Option 3 for the City Center is a consensus with Council and PW
Option 2, possibly Option 1, depending on the cost of land versus costs of detention.
Assistant City Manager Thompson said going forward staff and Mr. Gerber will take what was heard
tonight and incorporate it into a presentation for the public’s viewing at two Town Hall meetings tentatively
scheduled for the first week of April – one in the morning and one in the evening. He said staff is putting
out communications in all social media platforms, postcards, etc.
Mr. Thompson said after the Town Hall meetings, the goal is to take the feedback and bring back a draft
Facilities Master Plan report for Council to review at its April 25 meeting. He said pending the approval
of those, staff will also be bringing forward a possible design contract for the Public Works facility at the
May 9 meeting to keep to the schedule.
In response to Councilmember Bell’s question, Mr. Thompson said staff would have cost estimates for
the project for discussion at the Town Hall meetings.
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8. Recess Regular Meeting and Convene into Executive Session
City Council will recess the regular session and convene an executive session in accordance with
Sections 551.071 and 551.072 of the Texas Government Code to seek the advice of its attorney about
pending or contemplated litigation and to deliberate regarding real property, respectively.
At approximately 9:45 p.m., Mayor Sample recessed the regular meeting and convened into executive
session per Sections 551.071 and 551.072 of the Texas Government Code.
9. Adjourn Executive Session and Reconvene Regular Meeting
Matters related to any desired direction or action resulting from executive session.
At approximately 10:05 p.m., Mayor Sample adjourned the executive session and reconvened into regular
session.
10. Adjourn Regular Meeting
With no other business before the Council, the meeting adjourned.
Prepared by:

Thelma A. Gilliam, TRMC, City Secretary

Council Approved:
Note: Audio of the regular meeting in its entirety is on the City’s website. If for any reason you are unable to
download the audio from the website, contact the City Secretary’s office to obtain a copy, as well as a copy of any
presentation.
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